

**STATUS OF IMPLEMENTATION**

FY 2024 Programs and Projects  
3rd Quarter

| Programs and Projects                 | Performance Indicators  | Physical Reports |                 |   | Financial Report |                |        |
|---------------------------------------|---|------------------|-----------------|---|------------------|----------------|--------|
|                                       |   | Target           | Actual          | % | Allotment        | Obligation     | %      |
|                                       |   | (Annual)         |                 |   | (Annual)         |                |        |
| PROFESSIONAL<br>LICENSURE<br>PROGRAM  | <i>Outcome Indicators</i>   |                  |                 |   |                  |                |        |
|                                       | Percentage of graduates in all certificate courses given professional certification   | 56%              | 63.55%          |   |                  |                |        |
|                                       | <i>Output Indicators</i>  |                  |                 |   |                  |                |        |
|                                       | Percentage of applications for licensure examinations acted upon within two (2) days from filing  | 100%             | 100% of 158,183 |   | 180,286,226.32   | 129,007,317.58 | 71.56% |
|                                       | Percentage of test items prepared/formulated/peer reviewed by the Professional Regulatory Boards  | 100%             | 100%            |   | 825,385,100.99   | 541,240,255.64 | 65.57% |
|                                       | Percentage of statistical data for monitoring of school performance generated within one day after the release of examination results   | 100%             | 100%            |   | 27,569,952.75    | 14,305,139.39  | 51.89% |
| PROFESSIONAL<br>REGULATION<br>PROGRAM | <i>Outcome Indicators</i>   |                  |                 |   |                  |                |        |
|                                       | Percentage increase in number of professionals registered under various mutual recognitions arrangements within ASEAN and other countries including international trade agreements where the Philippines is a signatory | 6%               | 1.04%           |   | 29,111,760.02    | 19,437,972.90  | 66.77% |
|                                       | Percentage of cases resolved within three (3) months  | 5%               | 21.97%          |   |                  |                |        |
|                                       | <i>Output Indicators</i>  |                  |                 |   |                  |                |        |
|                                       | Percentage of request for professional identification cards (PICs) and registration certificates acted upon within the prescribed timeframe   | 100%             | 100% of 73,484  |   | 161,285,759.03   | 122,901,737.42 | 76.20% |

| Programs and Projects                    | Performance Indicators  | Physical Reports |             |   | Financial Report |                |        |
|--|---|------------------|-------------|---|------------------|----------------|--------|
|  |   | Target           | Actual      | % | Allotment        | Obligation     | %      |
|  |   | (Annual)         |             |   | (Annual)         |                |        |
|  | Percentage of complaints with investigations conducted  | 100%             | 100% of 142 |   | 67,526,353.23    | 44,665,708.91  | 66.15% |
|  | Number of institutions and establishments where professionals are employed that are inspected and monitored | 1,090            | 322         |   | 110,211,547.01   | 87,281,949.89  | 79.19% |
| PROFESSIONAL DATABASE MANAGEMENT PROGRAM | <i>Outcome Indicators</i>   |                  |             |   |                  |                |        |
|  | Percentage reduction of process cycle time of frontline services upon conversion to online services         | 96%              | 96%         |   |                  |                |        |
|  | <i>Output Indicators</i>  |                  |             |   |                  |                |        |
|  | Percentage increase in the number of applicants and professionals provided with online services             | 33.75%           | 39.2%       |   | 153,639,546.12   | 117,616,267.21 | 76.55% |

Prepared by:

  
**GLORIA L. ASINAS**

Chief

Monitoring and Evaluation Division

Reviewed by:

  
**JOSE A. ABUNDO**

Director IV

Planning, Management and Financial Service

Approved by:

  
**CHARITO A. ZAMORA**

Chairperson



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

Sector Outcome : Income-earning ability increased  
Organizational Outcome : Highly ethical, globally competitive and recognized Filipino professionals ensured


| PROGRAMS/PROJECTS   | DESCRIPTION   | SUCCESS INDICATORS                       | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT<br>(3 <sup>RD</sup> QUARTER)  |
|---|---|--|--|
| <b>A. BUILDING A STRONG FOUNDATION FOR DIGITAL TRANSFORMATION: DIGITALIZATION, DIGITIZATION, AND STRENGTHENING THE NETWORK INFRASTRUCTURE</b> |   |  |  |
| <b>Digitalization:</b> In-House Development, Enhancement and Deployment of various in-house Application and Information Systems               |   |  |  |
| <b>1. Enhancement of Computer-Based Licensure Examination System (CBLES)</b>  | <p>CBLES is an in-house developed intranet-based system where the administration and conduct of various licensure examinations are fully computerized. It reduces the need for the usual requirements for a traditional pen-and-paper test (PPT) and fast track the release of examination results immediately after the last subject of any licensure examination.</p> <p>The implementation of the CBLE would help improve PRC's operational efficiency by addressing the various issues, concerns, and limitations in the technology and business processes of its current examination system.</p> | 100% developed/enhanced by December 2024 | 85% enhanced   |
| <b>2. Enhancement of Licensure Examination and Registration Information System (LERIS)</b>  | <p>LERIS is an integrated system that combines various online applications and information systems. The said system is part of PRC's ICT-based strategy to enhance its coordination with relevant government and private organizations, increase its capabilities and resources, and promote transparency and efficiency in its operations. LERIS offers online access to services and information, which is available anytime and anywhere,</p>  | 100% developed/enhanced by December 2024 | The Professional Regulation Commission (PRC), together with the Department of Information and Communications Technology (DICT), held the Ceremonial Launching of electronic Professional Identification Card via eGovApp was held on July 8, 2024 at the Philippine International Convention Center (PICC). The integration allows the professionals/users to access the ePIC through the eGovPH app and at the same time made available in the eGovPH Mobile ID Wallet. |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS  | DESCRIPTION  | SUCCESS INDICATORS              | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER) |
|--|--|---------------------------------|--|
|  | making it convenient for the transacting public. The application systems included in LERIS are as follows:<br>1. Online Application System<br>2. OAS for Repeater Applicants<br>3. Online Initial Registration System<br>4. Online PIC Renewal System<br>5. Online PIC Duplicate System<br>6. Online Certification/Authentication System<br>7. Online Payment System<br>8. Online Registration System for Virtual/Face-to-Face Oathtaking<br>9. Online ASEAN Chartered Professional Engineer (ACPE) Application/Registration System<br>10. Online Verification of License of Filipino Professionals<br>11. Online Verification of Rating |                                 |  |
| <b>3. Development of Correction and Releasing System (CRS) – Phase II</b>          | A secured and protected windows-based application system that allows immediate checking and releasing of various licensure examinations.   | 100% developed by December 2024 | 4th Quarter development  |
| <b>4. Development of Procurement and Asset Management System (PAMS) – Phase II</b> | An intranet-based information system that automates various business processes for the effective and efficient preparation and approval of Project Procurement Management Plans (PPMPs) and Annual Procurement Plans (APPs) of the Commission. PAMS also covers the procurement and asset management   | 100% developed by December 2024 | 4th Quarter development  |

|  |  |  |
|--|--|--|
|  | Professional Regulation Commission                         |  |
|  | QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION |  |

| PROGRAMS/PROJECTS  | DESCRIPTION   | SUCCESS INDICATORS   | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |                      |  |  |  |  |          |         |         |         |          |                    |         |         |         |         |                  |  |         |         |         |                    |       |        |        |        |                  |         |         |         |         |       |  |         |         |  |
|--|---|--|---|----------------------|--|--|--|--|----------|---------|---------|---------|----------|--------------------|---------|---------|---------|---------|------------------|--|---------|---------|---------|--------------------|-------|--------|--------|--------|------------------|---------|---------|---------|---------|-------|--|---------|---------|--|
|  | processes/workflows, from purchase requests to asset disposal.  |  |   |                      |  |  |  |  |          |         |         |         |          |                    |         |         |         |         |                  |  |         |         |         |                    |       |        |        |        |                  |         |         |         |         |       |  |         |         |  |
| 5. Enhancement of Client Relationship Management System (CRMS)   | A web-based system that allows the general public to submit feedback and service requests online and process/track/monitor the same by concerned PRC offices.   | 100% developed by December 2024  | 4th Quarter Development   |                      |  |  |  |  |          |         |         |         |          |                    |         |         |         |         |                  |  |         |         |         |                    |       |        |        |        |                  |         |         |         |         |       |  |         |         |  |
| 6. Enhancement of Certificate of Registration Printing System  | A Windows-based system that allows the generation and printing of the Certification of Registration (COR) to ensure a more secure, accurate, efficient processing, printing and releasing of COR.   | 100% developed by December 2024  | 100% developed  |                      |  |  |  |  |          |         |         |         |          |                    |         |         |         |         |                  |  |         |         |         |                    |       |        |        |        |                  |         |         |         |         |       |  |         |         |  |
| 7. Development of Online Application and Accreditation System for Real Estate Salespersons / Medical Representatives | A web-based system that allows the application and accreditation of Real Estate Salespersons / Medical Representatives.   | 100% developed by December 2024  | 4th Quarter development   |                      |  |  |  |  |          |         |         |         |          |                    |         |         |         |         |                  |  |         |         |         |                    |       |        |        |        |                  |         |         |         |         |       |  |         |         |  |
| 8. Digitization Project  | <p>PRC’s Digitization project and its integration to mission critical systems/services, is a vital component of the PRC’s efforts towards full digitalization. By converting physical documents into digital formats. PRC can begin to build a digital repository of information that can be easily accessed, searched, and shared by authorized personnel.</p> <p>This project aims to promote sustainability by converting physical records into digital format, reducing paper usage, and enhancing organizational</p> | <p>Number of pages groomed by end of December 2024 - <b>2,112,000</b> pages</p> <p>Number of pages cleansed by end of December 2024 - <b>391,158</b> pages</p> <p>Number of records digitized (scanned and</p> | <table><tr><th colspan="5">Digitization project</th></tr><tr><th>Document</th><th>Groomed</th><th>Scanned</th><th>Encoded</th><th>Cleansed</th></tr><tr><td>TOR and MASTERLIST</td><td>247,152</td><td>311,666</td><td>199,208</td><td>134,511</td></tr><tr><td>ROR and ROR list</td><td></td><td>126,800</td><td>126,078</td><td>191,470</td></tr><tr><td>ADMIN CASE RECORDS</td><td>9,532</td><td>36,569</td><td>36,831</td><td>10,338</td></tr><tr><td>COS / CON / CODB</td><td>424,606</td><td>436,541</td><td>424,675</td><td>346,797</td></tr><tr><td>PERRC</td><td></td><td>500,237</td><td>500,237</td><td></td></tr></table> | Digitization project |  |  |  |  | Document | Groomed | Scanned | Encoded | Cleansed | TOR and MASTERLIST | 247,152 | 311,666 | 199,208 | 134,511 | ROR and ROR list |  | 126,800 | 126,078 | 191,470 | ADMIN CASE RECORDS | 9,532 | 36,569 | 36,831 | 10,338 | COS / CON / CODB | 424,606 | 436,541 | 424,675 | 346,797 | PERRC |  | 500,237 | 500,237 |  |
| Digitization project   |   |  |   |                      |  |  |  |  |          |         |         |         |          |                    |         |         |         |         |                  |  |         |         |         |                    |       |        |        |        |                  |         |         |         |         |       |  |         |         |  |
| Document   | Groomed   | Scanned  | Encoded   | Cleansed             |  |  |  |  |          |         |         |         |          |                    |         |         |         |         |                  |  |         |         |         |                    |       |        |        |        |                  |         |         |         |         |       |  |         |         |  |
| TOR and MASTERLIST   | 247,152   | 311,666  | 199,208   | 134,511              |  |  |  |  |          |         |         |         |          |                    |         |         |         |         |                  |  |         |         |         |                    |       |        |        |        |                  |         |         |         |         |       |  |         |         |  |
| ROR and ROR list   |   | 126,800  | 126,078   | 191,470              |  |  |  |  |          |         |         |         |          |                    |         |         |         |         |                  |  |         |         |         |                    |       |        |        |        |                  |         |         |         |         |       |  |         |         |  |
| ADMIN CASE RECORDS   | 9,532   | 36,569   | 36,831  | 10,338               |  |  |  |  |          |         |         |         |          |                    |         |         |         |         |                  |  |         |         |         |                    |       |        |        |        |                  |         |         |         |         |       |  |         |         |  |
| COS / CON / CODB   | 424,606   | 436,541  | 424,675   | 346,797              |  |  |  |  |          |         |         |         |          |                    |         |         |         |         |                  |  |         |         |         |                    |       |        |        |        |                  |         |         |         |         |       |  |         |         |  |
| PERRC  |   | 500,237  | 500,237   |                      |  |  |  |  |          |         |         |         |          |                    |         |         |         |         |                  |  |         |         |         |                    |       |        |        |        |                  |         |         |         |         |       |  |         |         |  |





Professional Regulation Commission

QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS  | DESCRIPTION  | SUCCESS INDICATORS   | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT<br>(3 <sup>RD</sup> QUARTER)  |         |           |           |         |
|--|--|--|--|---------|-----------|-----------|---------|
|  | efficiency and productivity through easy access to digitized documents.  | encoded) by end of December 2024 - <b>2,178,000</b> pages  | SPECIMEN SIGNATURE   |         | 34        | 24        |         |
|  |  |  | OTHERS   |         | 1,058     | 1,058     | 13,394  |
|  |  |  | SUB-TOTAL  | 681,290 | 1,411,847 | 1,287,053 | 696,510 |
| <b>9. Strengthening Network Infrastructure through Establishment of Hardware and Network Infrastructure of CBLE in four (4) regional testing centers</b> | Strengthening Network Infrastructure through Establishment of Hardware and Network Infrastructure of CBLE in Regions VI, VII, IX and X.  | 100% established hardware and network infrastructure of CBLES in four (4) regional testing centers | <b>Hardware</b><br>All laptops for the four (4) Regional Testing Centers were procured and delivered as scheduled.<br><br><b>Network Infrastructure</b><br>Ongoing procurement for PRC ROs VI and VII while installation of cabling/network infrastructure is ongoing for ROs IX and X.<br><br>Conducted Pilot Testing of CBLE: <ul style="list-style-type: none"><li>August 2024 Psychologists Licensure Examination with 42 examinees in PRC RO XI (Davao)</li><li>September 2024 Librarians Licensure Examination in PRC RO V (Legazpi) with 56 examinees</li><li>September 2024 Librarians Licensure Examination in PRC RO IV-A (Lucena) with 39 examinees</li></ul> |         |           |           |         |
| <b><u>B. PROFESSIONAL REGULATION PROGRAM</u></b>   |  |  |  |         |           |           |         |
| <b>1. Initial Implementation of Accreditation and Compliance Online Application System (ACOAS)</b>   | The Commission issued a Resolution No. 1629 (s. 2023) or “Approving the Accreditation and Compliance Online Application System and Authorizing the Implementation Thereof” with the intention of providing a more effective and efficient way in the processing of applications and issuance of certificates for | Number of applications received using the system   | The implementing office and division, together with Systems Development and Maintenance Division and representatives from the Commission Proper, conducted End-User’s Testing of ACOAS on September 24, 2024 for implementation by next quarter.   |         |           |           |         |



Professional Regulation Commission

QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS  | DESCRIPTION  | SUCCESS INDICATORS   | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|--|--|--|---|
|  | accreditation, registration, compliance and authority to operate.  | Approval rate of the applications received through the system  |   |
| 2. Impact Study on the Implementation of the CPD Program and the Assessment Mechanisms Developed | <p>This initiative involves engaging in consultations with the Information and Communication Technology Service to develop a module dedicated to storing learning outcomes efficiently. Additionally, the drafting of various CPD Operational Guidelines will resume. These guidelines will serve as a foundational framework for identifying and categorizing areas or groupings of learning outcomes.</p> <p>This will undertake a thorough process involving the cleansing, organization, and reporting of available data pertinent to the implementation of CPD. To augment the depth of comprehension, there will be focus-group discussions and consultations with various CPD Councils and Professional Regulatory Boards. Additionally, the initiative will entail the meticulous drafting and presentation of research proposals to ensure a thorough exploration of relevant topics.</p> | <p>Number of consultations/ focus group discussions conducted with various CPD Councils and Professional Regulatory Boards</p> <p>Number of Operational Guidelines approved</p> <p>Research Paper Proposal drafted</p> | <p>Ongoing drafting of the Manual Application Form, and Resolution of the five-month Impact Study Project entitled: <b>Development of Proposed Guidelines and Tools in Recognizing, Validating, and Accrediting Learning Outcomes under the Modes of Self-directed Learning (SDL), Professional Work Experience (PWE), and Informal Learning (IL)</b></p> <p>As a result of the consultative meetings with CPD PMC, ARTA official and representatives, and public consultations with accredited CPD providers, Revised <b>Guidelines on the Processing of Applications for Accreditation of Continuing Professional Development (CPD) Providers and Their CPD Programs</b> is underway.</p> <p>The drafting of the <b>Guidelines on the Processing of Application for Accreditation of Multidisciplinary CPD Programs, Creation of Ad-hoc CPD Council</b>, and Adoption of <b>Kirkpatrick Evaluation Model</b> is in progress.</p> <p>The Resolution on the <b>Extension of Acceptance of CPD undertaking for the Renewal of Professional Identification Card until December 31, 2025</b> to give way for the conduct of comprehensive capacity building activities</p> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS  | DESCRIPTION  | SUCCESS INDICATORS   | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|--|--|--|---|
|  |  |  | for internal and external stakeholders pertaining to application and accreditation of learning outcomes gained through different modality is being routed to concerned offices for approval.  |
| <b>3. Continuous monitoring of the calendar of inspection and monitoring activities for FY2024</b> | A secured and protected monitoring tool for the calendar of inspection and monitoring activities provides all the data and information relative to the conduct of inspection and monitoring pursuant to Commission Resolution No. 1471 (s. 2021) or the "Revised Guidelines on the Conduct of Inspection and Monitoring of Educational Institutions and Establishments". | <p>Monitoring tools evaluated and acted upon</p> <p>Number of inspected and monitored educational institutions and establishments through:</p> <ul style="list-style-type: none"> <li>• Blended</li> <li>• Physical</li> <li>• Virtual</li> </ul> <p>Number of certificates issued:</p> <ul style="list-style-type: none"> <li>• Accreditation</li> <li>• Compliance</li> <li>• Registration</li> <li>• Authority to Operate</li> </ul> <p>Permit to Operate</p> | <p>Inspected and monitored 322 educational institutions and establishments through the following modalities, broken down as follows:</p> <ul style="list-style-type: none"> <li>• Blended - 43</li> <li>• Physical - 222</li> <li>• Virtual - 57</li> </ul> <p>Issued a total of 652 certificates:</p> <ul style="list-style-type: none"> <li>• Accreditation - 475</li> <li>• Compliance - 106</li> <li>• Authority to Operate - 40</li> <li>• Permit to Operate - 31</li> </ul> <p>To ensure the timely processing of applications and release of the same for accreditation, compliance, registration, and authority/permit to operate, Unnumbered Memorandum was issued disallowing the submission of additional requirements not included in the applications of above-cited documents</p> |





Professional Regulation Commission

QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS   | DESCRIPTION   | SUCCESS INDICATORS  | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|---|---|---|---|
|   |   |   |   |
| <b><u>C. HUMAN INFRASTRUCTURE PROGRAM</u></b>   |   |   |   |
| <b>1. Conduct of organizational studies and assessment on decentralization, regional office categorization, competency standards, and salary grade upgrading, through the PRC Rightsizing Technical Working Group and its Special Study Teams:</b><br><b>a. Implementation of updated and CSC approved PRC Competency Standards Manual; and Succession Planning, Career Pathing and</b> | <p>The Competency Standards Manual aims to assist the agency in its recruitment, selection, and/or hiring of high performing, competent, and credible civil servants. This entails: (i) a review of the PRC Organizational Structure and Staffing Pattern (OSSP) and work processes with OSSP Rightsizing modifications; and (ii) streamlining the recruitment, selection and placement data and documents through a computer-based system.</p> | <p>Approved and Implemented Competency Standards Manual, Succession Planning, Career Pathing and Workforce Planning</p> <p>Reviewed PRC Organizational Structure and Staffing Pattern (OSSP) and prepared report therein</p> <p>Organizational Assessment conducted in Central and Regional Offices</p> <p>100% streamlined recruitment, selection and placement data and documents through a computer-based system</p> | <p>Implemented scheduled Competency-Based Learning and Development Programs</p> <p>Advance copy of the proposal was endorsed to the Department of Budget and Management (DBM) pending feedback from the Department of Labor and Employment (DOLE).</p> <p>Ongoing development</p> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS   | DESCRIPTION   | SUCCESS INDICATORS  | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|---|---|---|---|
| <b>Workforce Planning.</b>  |   |   |   |
| <b>2. Full implementation of the Human Resource Management Information System (HRMIS)</b>   | <p>The HRMIS development, user acceptance testing, training and knowledge transfer for the PRC Human Resource Management Officers (HRMOs), deployment, data migration and end user training for the Central and Regional officers and employees shall be completed.</p> <p>The system will provide a single user interface for personnel to access various self-service functionalities related to timekeeping, payroll, personnel data sheet, leave management, and other human resource services.</p> | <p>70% implementation of HRMIS</p> <p>HRMIS deployment within the year</p> <p>Signed End-User Acceptance</p>  | Ongoing development   |
| <b><u>D. PHYSICAL INFRASTRUCTURE AND ASSET MANAGEMENT</u></b>   |   |   |   |
| <b>1. Development of a building maintenance and housekeeping plans for the repair and maintenance of current building and structure</b> | <p>This would entail the following actions to be undertaken:</p> <ol style="list-style-type: none"> <li>Inspection of building and structures for leaks, broken windows, among others that require immediate action;</li> <li>Implementation of building maintenance plan and regular maintenance of building and structure; and,</li> <li>Oversee the implementation of the infrastructure projects and/or make necessary recommendations thereof.</li> </ol>  | <p>Regular inspection of building and structures conducted with report submitted to AS Director</p> <p>100% implementation with the approved Building Maintenance and Housekeeping Plan in the Central and Regional Offices</p> | <p>Conducted regular inspections and made necessary repairs in accordance with the Building and Facilities Management, Maintenance, and Operation Plan, using the Preventive Maintenance and Inspection Report (PMIR) of the following:</p> <ol style="list-style-type: none"> <li>Building Structures</li> <li>Water and Plumbing Systems</li> <li>Fire-Fighting Equipment and Electrical Systems</li> <li>Telecommunication Systems</li> <li>Closed-Circuit Television (CCTV) Systems</li> <li>Audio-Sound Systems</li> </ol> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS   | DESCRIPTION | SUCCESS INDICATORS   | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|---|-------------|--|---|
|   |             | Progress reports and recommendations on the implementation of infrastructure projects submitted to the Oversight Commissioner every end of the quarter | The construction supplies and materials that will be used for the repairs and maintenance of buildings and facilities will commence at the start of last quarter pursuant to the Contract Agreement entered to by the Commission and the winning bidder.  |
| 2. Construction and improvement of multi-purpose building |             | Percentage of accomplishment of the building/testing center and multi-purpose building construction  | <p><b>Construction of PRC Buildings A and B in Pasay City (Phase 1)</b></p> <p>A site meeting was held on September 23, 2024 with the Oversight Commissioner, Physical Infrastructure Special Committee Chairperson, DPWH-UPMO and the contractor. Presented and reported were the following:</p> <ul style="list-style-type: none"><li>● <b>92.97%</b> accomplished if without equipment</li><li>● <b>95.019%</b> accomplished if equipment with purchase orders will be considered</li><li>● on-going onsite rectification of Punch List</li></ul> <p><b>Construction of PRC Building C in Pasay City (Phase 2)</b></p> <ul style="list-style-type: none"><li>● actual accomplishment is <b>72.45%</b> with -2.44% slippage as of August 31, 2024</li></ul> <p><b>Construction of PRC Building C in Pasay City (Phase 3 and 4)</b></p> <ul style="list-style-type: none"><li>● No new update</li></ul> <p><b>RO VII - 98%</b> accomplished as of September 30, 2024</p> <p><b>PRC XII</b></p> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS   | DESCRIPTION  | SUCCESS INDICATORS  | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|---|--|---|---|
|   |  |   | <p>Site/Building Inspection was conducted by the Physical Infrastructure Special Committee Chairperson, General Services Division and PRC XII representatives, DPWH Project Engineers and Project Contractor Representatives prior to acceptance and turnover of the building to ensure the architectural, electrical and sanitary features, as well as the overall structure facility met the required specifications and standards.</p> <p><b>PRC XI</b><br/>Construction of Multi-Purpose Building is ongoing and approximately 30% completed for this quarter</p> |
| <p><b>3. Improvement of Buildings and other Facilities, including Furniture, Fixtures and Equipment through:</b></p> <p><b>i. Repairs and preventive maintenance of office equipment and machineries, building and facilities</b></p> | <p>Procurement of a service provider that will conduct repairs and/or preventive maintenance for all air conditioning units, generator set, passenger elevator, copier machine, digital printing machine and collator machine, and regular conduct of inspection of all facilities and structures within the premises of PRC.</p> <p>A consolidated motor vehicles re-fleeting program for the replacement of all service vehicles that are at least five (5) to seven (7) years old, declared/justified unserviceable and with a recurring cost of at least 30% of the current price of a new similar unit during the immediate past two (2) years.</p> | <p>Awarded project for the procurement of service provider for:</p> <ul style="list-style-type: none"> <li>• Preventive maintenance for air conditioning units</li> <li>• Generator set</li> <li>• Passenger elevator</li> <li>• Copier machine</li> <li>• Digital printing machine</li> <li>• Collator machine</li> </ul> <p>Approved Re-fleeting Program for service vehicles</p> | <p>Project was awarded to the lowest calculated and responsive bidder through competitive bidding for PRC Central Office</p> <p>Project was awarded to the exclusive distributor of the passenger elevator through direct contracting</p> <p>Ongoing preparation for bidding for the maintenance of copier machine</p> <p>Procured and delivered one (1) unit of passenger van and one (1) unit of general purpose utility van with a total contract price amounting to Php3,810,000.00</p>   |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS                             | DESCRIPTION   | SUCCESS INDICATORS   | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)   |
|---|---|--|--|
| ii. Motor vehicles Re-Fleeting Program        |   |  | Submitted documentary requirements for the Early Procurement Activity (EPA) for two (2) units of passenger van, one (1) unit of van and one (1) unit of multi-purpose vehicle to BAC Central Office.   |
| <b><u>E. INTRA-AGENCY PRIORITIES</u></b>      |   |  |  |
| <b>1. Improve Case Adjudication Mechanism</b> | <p>The amendment of the existing Rules shall promote a more summary and expeditious disposition of cases filed before the Commission and the Boards. Distribution of digitized cases for drafting of pertinent orders, resolutions, and decisions by RO lawyers.</p> <p>Investigation and/or prosecution of motu proprio cases which include the following as initiated by the Commission and/or various PRBs:</p> <ol style="list-style-type: none"> <li>Professionals;</li> <li>Examinees; and</li> <li>Employees</li> </ol> <p>Continue to represent the Commission and/or various PRLs in all cases before the regular courts or other quasi-judicial agencies, the Court of Appeals or the Supreme Court, in coordination with the Office of the Solicitor General, and other concerned agencies, and thereafter record and monitor status of all cases filed.</p> | <p>Approved Revised Rules on Administrative Investigations</p> <p>Number of orders, resolutions, and decisions drafted by Regional lawyers.</p> <p>Number of Formal Charges filed before the appropriate PRBs</p> <p>Number of submitted Investigation Reports and/or recommendations to the concerned PRB</p> | <p>Number of Orders/Resolutions/Decisions drafted by the Regional lawyers</p> <ul style="list-style-type: none"> <li>RO V - 3</li> <li>CAR - 15</li> <li>RO XI - 57</li> </ul> <p>Drafted and/or submitted fifty (50) Formal Charges</p> <p>Drafted and/or submitted:</p> <ul style="list-style-type: none"> <li>Eighteen (18) Memoranda with recommendations</li> <li>Four (4) Investigation Reports</li> </ul> |





## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS   | DESCRIPTION  | SUCCESS INDICATORS   | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|---|--|--|---|
|   |  | Number of pleadings/ correspondences/ meetings/ hearings/attended in relation to cases filed before the regular courts or quasi-judicial agencies, the Court of Appeals or the Supreme Court.          | Number of pleadings/ correspondences/ meetings/hearings/ attended in relation to cases filed before the regular courts or quasi-judicial agencies, the Court of Appeals or the Supreme Court. <ul style="list-style-type: none"> <li>• CAR - 2</li> <li>• Central Office <ul style="list-style-type: none"> <li>❖ 5 Pleadings</li> <li>❖ 11 Correspondences</li> <li>❖ 2 Meetings</li> <li>❖ 1 Hearing</li> </ul> </li> </ul> |
| <b>2. Capacity Building for lawyers and administrative staff</b>              | <p>This is in compliance with requirements for the practice of the legal profession, lawyers in the LS to attend Mandatory Continuing Legal Education (MCLE) and other seminars and trainings to keep abreast of developments/updates in statutes, procedures, and jurisprudence.</p> <p>Continuous training of lawyers in legal writing and oral advocacy as well as in supervisory/management training will be undertaken.</p> <p>The enhancement of training capacity for legal literacy and technical skills of legal assistants and records management skills for docket officers is likewise being targeted.</p> | Number of trainings/ seminars in legal writings, oral advocacy, supervisory/ management, legal literacy, technical skills and records management attended and post-training reports submitted to HRDD. | <p>Attended the following trainings/seminars on:</p> <ul style="list-style-type: none"> <li>• IBP Bicolandia Convention and CPRA Roll-Out</li> <li>• Virtual Conciliation - Mediation Training of PRC Officers</li> <li>• Risk Talks 2024: Collaborative Exchange on Risk Management</li> <li>• MCLE</li> </ul>   |
| <b>3. Continuing Support to Philippine Qualifications Framework (PQF) and</b> | As one of the agencies mandated under Republic Act 10968 or the Philippines Qualifications Framework (PQF) Act, the Commission will continue to provide administrative and technical assistance on the   | Number of PRBs which have constituted their respective CPSP- CATS Committee.   | <p>As of this quarter, 9 PRBs constituted /reconstituted their respective CPSP-CATS Committees:</p> <p><u>Reconstituted:</u></p> <ul style="list-style-type: none"> <li>• Dentistry</li> </ul>  |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS  | DESCRIPTION  | SUCCESS INDICATORS   | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)   |
|--|--|--|--|
| <b>ASEAN Qualifications Reference Framework (AQRF) Initiatives</b> | establishment of Career Progression and Specialization Program:  |  | <ul style="list-style-type: none"> <li>• Electrical Engineering</li> <li>• Environmental Planning</li> <li>• Landscape Architecture</li> <li>• Professional Teachers</li> <li>• Veterinary Medicine</li> </ul> <p><u>Constituted:</u></p> <ul style="list-style-type: none"> <li>• Chemistry</li> <li>• Mining Engineering</li> <li>• Sanitary Engineering</li> </ul>  |
|  | I. The PRBs shall create a career progression and specialization for their respective profession based on the following parameters; 1) identification of Career Pathways; 2) identification of specialization programs; 3) procedures in the creation of career progression. | <p>Number of PRBs provided with administrative support to Career Progression and Specialization Program and Credit Accumulation and Transfer System (CPSP-CATS) Committees, CPSP CATS Program Management Committees in conducting consultation meetings and other activities related activities</p> <p>CATS Program Management Committees in</p> | <p>Provided administrative support to 46 PRBs during the drafting of their respective guidelines in the creation and implementation of the CPSP for their professions.</p> <p>A total of 52 Consultation Meetings/ Workshops/Orientations and other related activities were conducted:</p> <ul style="list-style-type: none"> <li>• CPSP-CATS Committee of: Speech-Language Pathology, Nutrition and Dietetics, Occupational Therapy, Physical Therapy, Food Tech., Medicine, Medical Tech., Architecture, Radiologic Tech., Respiratory Therapy, Mining Engineering, Sanitary Engineering, Accountancy</li> <li>• PRBs of Guidance and Counseling, Midwifery, Electrical Engineering, Real Estate Service, Master Plumbers,</li> <li>• Assessment of Understanding on the Philippine Qualifications Framework and Assessment of Understanding the CPSP Level Alignment Matrix</li> <li>• CPSP Budget</li> </ul> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION   | SUCCESS INDICATORS   | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|-------------------|---|--|---|
|                   |   | conducting consultation meetings and other related activities                  | <ul style="list-style-type: none"><li>• PRB of Midwifery with the Integrated Midwives Association of the Philippines (IMAP) and Association of the Philippine Schools of Midwifery (APSOM)</li><li>• Meeting of the CPSP-CATS Committee of Medical Technology and Philippine Society of Pathologists with CPSP-CATS Clearing House Committee Chairman</li><li>• Orientation on the Guidelines in Writing the CPSP-CATS Level Alignment Matrix</li><li>• Consultative Meeting: Identifying and Writing Professional Practice Outcomes (PPOs) and Learning Outcomes (LOs) in the Level Alignment Matrix (LAM)</li></ul> |
|                   | II. The CPSP for each profession will be included in the Philippine Qualifications Register, the national database of quality assured qualification authorized under the PQF. | Number of profession's CPSP included in the Philippine Qualifications Register | No profession's CPSP included in the Philippine Qualifications Register   |



Professional Regulation Commission

QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION   | SUCCESS INDICATORS  | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|-------------------|---|---|---|
|                   | <p>III. PRC as a member of the PQF National Coordinating Council (PQF-NCC) and is tasked to lead the International Alignment (IA) Working Group.</p> <p>a. The IA working group shall initiate comparability and benchmarking activities with other countries and regional/international groupings; and</p> | <p>Benchmarked with other countries and regional/international groupings on International Alignment</p> <p>Convened and participated to regular conduct of PQF NCC WG on IA meeting</p> | <p>Participated in Inter-Agency meetings and conducted activities relative to the implementation of the PQF through the IA Working Group:</p> <ul style="list-style-type: none"><li>• Meeting with the Philippine AQRF Representatives, Focal Points, and FG-DRQ Members on 15 July 2024</li><li>• Focus Group on Digital Recognition of Qualification (FG-DRQ) on 21 August 2024</li><li>• Meeting of the PQF-NCC Technical Working Group (TWG) on 29 August 2024</li></ul> <p>Meetings/ orientations and other activities conducted relative to the Philippine Qualifications Framework (PQF):</p> <ul style="list-style-type: none"><li>• Meeting of the PQF-NCC Working Group on Qualifications Register</li><li>• Orientation on the PQF, ASEAN Qualifications Reference Framework (AQRF) and Career Progression and Specialization Program (CPSP)</li></ul> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS   | DESCRIPTION   | SUCCESS INDICATORS  | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)   |
|---|---|---|--|
|   | b. Perform other related functions as may be assigned by the PQF-NCC.   |   | <p>The following were undertaken:</p> <ul style="list-style-type: none"> <li>Submitted official inputs/comments/recommendations on the Interagency PQF-NCC Strategic Planning document outputs</li> <li>Endorsed revised working plan of the PQF IA WG reflecting proposed input/recommendations for finalization</li> </ul>   |
| <b>4. Assisting the Commission and PRBs in Mutual Recognition Arrangements, Mutual Recognition of Professional Qualification of (MRPQs), and Trade-In Services and Other International Agreements</b> | The Commission and the PRBs, through and/or with the assistance of the International Affairs Office, will continue to actively participate in negotiations and review of bilateral/multilateral arrangements in order to promote and facilitate borderless practice of professions. Conduct of consultations, meetings and other for a will also be pursued, as well as the Quarterly conduct of meeting/s with the proposed Technical Working Group (TWG). | <p>Participated in consultation, meetings, negotiations and/or review of bilateral/multilateral arrangements with reports submitted</p> <p>Presided/ attended/ facilitated meetings related to ASEAN MRAs on its set date and with no adverse feedback from the PRBs.</p> | <p>Participated in, facilitated and/or rendered assistance to the Commission and/or PRBs in the following meetings, with reports submitted, as needed:</p> <ul style="list-style-type: none"> <li>2nd Round of Negotiations for the PH-UAE CEPA</li> <li>1st Preparatory Meeting for the MRPQ between the Philippines and Thailand</li> <li>2nd Consultative Meeting for the MRPQ on Social Work Services between Philippines and Thailand</li> <li>Virtual Artificial Intelligence Workshop supported by the US Mission to ASEAN through MITRE Corporation</li> <li>Virtual Meeting with Engineers Australia</li> <li>5th ASEAN DEFA NC Meeting</li> <li>Consultative Meeting on MRPQ for Medical Technology, Mining Engineering</li> <li>One Country One Voice (OCOV) Consultation Session on PH-UAE CEPA</li> <li>Delegation Meeting for the PH-PNG JETC Meeting</li> <li>8th ACAFTA-WGTIS Meeting</li> <li>10th ASEAN-China FTA (ACFTA) Working Group on Digital Economy (WGDE)</li> </ul> |





Professional Regulation Commission

QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION | SUCCESS INDICATORS | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|-------------------|-------------|--------------------|---|
|                   |             |                    | <ul style="list-style-type: none"><li>• Consultative Meeting with the PRB of Nutrition and Dietetics for establishing an MRPQ with Indonesia</li><li>• Preparatory Meeting for Dialogue with Filipino Architects in Australia (UAP)</li><li>• ASEAN Plus Dialogue Partners Trade in Services (PH-WGS) Meeting No. 1</li><li>• Technical Working Group on Trade in Services (TWG-TIS) Meeting on the Philippines- UAE Comprehensive Economic Partnership Agreement (PH-UAE CEPA)</li><li>• Interagency Meeting on Movement of Natural Persons in the PH-UAE CEPA</li><li>• Meeting with DOLE and DTI on the ASEAN DEFA</li><li>• 6th Meeting of the ASEAN Digital Economy Framework Agreement Negotiating Committee and Related Events</li><li>• Meeting with the USA Council for Landscape Architecture Regulatory Boards (CLARB) and the Philippine Association of Landscape Architects</li><li>• 1st BTWC Meeting on the Proposed MOA Between the Philippines and Jamaica on the Recruitment of Filipino Teachers</li><li>• Meeting with Filipino Architects in Australia (UAP)</li><li>• 2nd Philippines-Austria Technical Working Group Meeting Regarding the Memorandum of Understanding on the Recruitment of Professionals and Skilled Workers</li><li>• Lead Negotiators Meeting for the PH-UAE CEPA</li><li>• Hybrid Intersessional Negotiations for the PH-UAE CEPA</li></ul> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION | SUCCESS INDICATORS | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT<br>(3 <sup>RD</sup> QUARTER)   |
|-------------------|-------------|--------------------|---|
|                   |             |                    | <ul style="list-style-type: none"><li>Meeting with the Philippine Contractors Accreditation Board (PCAB)-Construction Industry Authority of the Philippines (CIAP)</li></ul> <p>Participated in and/or rendered assistance to the Commission and PRBs during meetings related to the ASEAN Coordinating Committee and its Related Meetings (CCS)</p> <ul style="list-style-type: none"><li>Virtual 1st Preparatory Meeting on the Travel Arrangement of Delegates for the ASEAN CCS 108</li><li>Virtual Intersessional Meeting for the 10 th ACACS Meeting</li><li>Virtual TWG-MAE Intersessional Meeting of the Sub-Committee for Information Exchange</li><li>Virtual Intersessional Discussion/ Meeting on Health Tourism</li></ul> <p>Prepared 100%, effective and timely awareness materials on the implementation of MRAs, MRPQs and similar documents, and on other related programs, projects, and activities, such as:</p> <ul style="list-style-type: none"><li>PRB of Real Estate Service on the Proposed International Conference for 2024</li><li>Conduct of the PRB of Geodetic Engineering's International Conference Under the Continuing Appropriations of ICF FY 2023</li><li>Consultative meeting with the PRB of Social Work, Nutrition and Dietetics, Medical Technology, Mining Engineering</li></ul> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION  | SUCCESS INDICATORS   | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT<br>(3 <sup>RD</sup> QUARTER)   |
|-------------------|--|--|---|
|                   |  |  | <ul style="list-style-type: none"> <li>Discussed with the PRB of Optometry the possible MRPQ/MRA initiatives with ASEAN Member States</li> <li>Submitted research input for the survey forms for Council of Landscape Architectural Registration Boards (CLARB) and PRB of Landscape Architecture, and the matrix of comparison</li> <li>Revised the MRPQ Survey with the assistance of the Research and Statistics Division (RSD) exploring five key areas</li> </ul> <p>Participated in the following inter-agency meetings:</p> <ul style="list-style-type: none"> <li>Orientation-Workshop on ASEAN Engineers Information Exchange Framework</li> <li>Development of the ASEAN Framework on Exchange of Information in Promoting the Adoption of Best Practices, Standards, and Qualifications of Electronics Engineering Profession</li> </ul> |
|                   | This also includes the processing of applications for registration as ASEAN Chartered Professional Engineer, ASEAN Architect, ASEAN Chartered Professional Accountant, Hawaii DOH Certification of Qualification pursuant to the Philippines' commitment in international agreements e.g. MRAs, Hawaii DOH). | <p>Number of Special Temporary Permits (STP);</p> <p>and Temporary Training Permits (TTP) processed and issued</p> | <p><b>STP Applications</b><br/>Processed - 144<br/>Approved - 120</p> <p><b>TTP Applications</b><br/>Approved - 1</p> <p><b>HDOH Applications</b><br/>Processed - 4<br/>Approved - 1</p>  |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION  | SUCCESS INDICATORS  | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|-------------------|--|---|---|
|                   |  |   | <b>MRA Registration</b><br>Processed <ul style="list-style-type: none"> <li>• ACPE - 148</li> <li>• ASEAN CPA - 9</li> </ul> Approved<br>ASEAN CPA - 7  |
|                   | The Commission will also continue its support to Free Trade and other international agreements involving the practice of regulated professions where the Philippines is a signatory, such as the Regional Comprehensive Economic Partnership (RCEP) and ASEAN Trade in Services Agreement (ATISA). The Commission, through IAO, will be participating in the transitioning of the Philippines' Commitments in Services Trade Agreements to the Negative List Approach. | Number of policy/position papers/MOA/MOU prepared and/or approved<br><br>Prepared the Philippines' Commitments in Services Trade Agreements, particularly on PRC-regulated Professional Services, in the Negative List Approach | Drafted/ formulated inputs/positions/ talking points requested, for approval of the Commission, as necessary: <ul style="list-style-type: none"> <li>• Press Release on the participation to the 1st Round, and reports for the PH Delegation Meeting for the 2nd Round of Negotiations for the UAE- CEPA held in Dubai, UAE</li> <li>• Updated Schedule of Commitments (SOC) with the list of professions for inclusion in the initial SOC for submission to the UAE, and the list reserved for further negotiations</li> <li>• Sectors/subsectors by the Philippine Mission to the WTO (WTO-PM) that the Philippines may request from Uzbekistan to include in its draft Schedule of Commitments (SOC)</li> <li>• AEC Strategic Plan 2026-2030</li> <li>• Guide Questions on the APEC Model Schedule of Commitments on Environmental and Environmentally Related Services</li> <li>• Dialogue with Engineers Australia</li> <li>• PRC Input Paper regarding the Summary of Discussions and Agreements from the 3rd and 4th</li> </ul> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS   | DESCRIPTION  | SUCCESS INDICATORS  | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT<br>(3 <sup>RD</sup> QUARTER)   |
|---|--|---|---|
|   |  |   | <p>Virtual Inter-Agency Meetings on the Inaugural Philippines-Australia Bilateral Consular Consultation</p> <ul style="list-style-type: none"> <li>• PH-UAE CEPA Negotiation</li> <li>• List of professions to include in the PH-UAE CEPA (narrowed down), and Specific issues that Filipino Professionals suffer in UAE</li> <li>• Annex on Movement of Natural Persons (MNP) of the PH-UAE CEPA</li> <li>• Response to the PRB of Medicine's Feedback on previously submitted comments on Section 16 of the revised draft resolution on the "Guidelines and Requirements on the Admission of Foreign Nationals to the Physician Licensure Examination"</li> <li>• Presentation for the Dialogue with UAP-Australia</li> <li>• Certificate of Concurrence on the: i) Protocol to Implement the 10th Package of Commitments under the ASEAN Framework Agreement on Services (10th AFAS); and ii) ASEAN Trade in Services Agreement (ATISA); and</li> <li>• ACPECC/TWG-MAE ASEAN Engineering Awards</li> </ul> |
| <b>5. Database for the Conduct of Research Studies on Trade In Services, Directions and Developments in International Trade In Services</b> | The proposed database will serve as the information system concerning conducted research studies, technical reports and other relevant information on trade-in services, policy strategies, directions and developments in international trade-in services, parallel international trade agreements. | QRD created the mentioned Database within the year<br>IDD enhanced the mentioned Database within the year | Maintained an internal database through a project management platform for more seamless collaboration among the division, to allow efficient retrieval of relevant studies and reports, and to organize various division outputs and information in an accessible, centralized system.  |





# Professional Regulation Commission

## QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS                                   | DESCRIPTION  | SUCCESS INDICATORS  | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|---|--|---|---|
| <b>6. Continuing Professional Development (CPD)</b> | <p>Continuous implementation of Republic Act (RA) No. 10912, also known as the "CPD Act of 2016", to promote and upgrade the practice of professions in the country.</p> <p>All validated and recognized CPD credit units earned by a professional shall be accumulated and transferred in accordance with the Pathways and Equivalencies of the PQF.</p> <p>The implementation of the Continuing Professional Development Accreditation System (CPDAS) was approved through Commission issued Resolution No. 1278 (s. 2020) which took effect on 01 October 2020. The guidelines provided for the procedure in the implementation of the CPDAS. It includes the application as CPD Provider, Accreditation of CPD Programs, and Accreditation of Self-Directed Learning activities and other CPD activities. CPD Providers and registered professionals may avail themselves of the CPDAS website 24/7. However, only registered professionals and approved CPD providers shall be provided with access credentials (username and password) to the CPDAS.</p> | <p>Number of processed and accredited application for CPD Providers and Programs processed through CPDAS per Regional Office</p> <p>Number of monitored CPD programs and activities</p> | <p>As a result of 265 Council meetings for this quarter, the following were accomplished:</p> <ul style="list-style-type: none"> <li>• <b>283</b> approved CPD providers out of 337 received applications</li> <li>• <b>6,569</b> approved CPR programs out of 6,935 received applications</li> <li>• <b>1,590</b> approved Self-Directed Learning activities out of 1,831 received applications</li> </ul> <p>In addition, learning activities/programs initiated by Professional Regulatory Boards (PRB), CPD councils and Regional Offices were conducted, as follows:</p> <ul style="list-style-type: none"> <li>• PRC - Region 1 – Rosales "Green Future: Tree Growing Initiative and Orientation</li> <li>• PRC - Region 1 – Rosales "TARIBAY: Lighting Paths for Tomorrow's Professionals"</li> <li>• PRC - Region 1 – Rosales "PRC-RO1 in A.C.T.I.O.N: Accreditation and Compliance for Accounting Teachers in Institutions of the North"</li> <li>• PRC Region XII - Koronadal "Go Green: Tree Growing Initiative and Orientation</li> <li>• PRC Region XII – Koronadal "Continuing Professional Development Orientation for Professionals"</li> </ul> <p>Monitored <b>39</b> CPD Programs and activities.</p> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS   | DESCRIPTION  | SUCCESS INDICATORS  | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)   |
|---|--|---|--|
|   |  | Percentage increase of registered professionals availing CPD Programs   | A total of <b>716,911</b> professionals were able to attend accredited CPD Programs for the 3rd Quarter of 2024. A 60.07% increase in the targeted number of the Division.   |
| <b>7. Continuing Impact Assessment of Professional Regulation Commission's and the PRBs' Rules and Procedures</b> | <p>This refers to the continuous review and impact assessment of rules and procedures, and existing professional regulatory laws to ensure compliance with the Ease of Doing Business and Efficient Government Service Delivery Act of 2018, through stakeholders' various consultations and meetings.</p> <p>The reengineering program of the Commission's systems and procedures continuously seeks to determine whether there are pending and proposed policies or existing processes, which may add unnecessary regulatory burden and costs to both the government and the public, and hence, should consequently be reviewed and abolished.</p> | <p>Number of policies/guidelines approved/issue</p> <p>Number of bills and/or position papers drafted and submitted and Number of consultative meetings and hearings attended</p> | <p><b>Review of Professional Regulatory Laws:</b><br/>Hearings and Consultative Meetings Attended and Position Papers/Comments and Draft Bills Submitted:</p> <ul style="list-style-type: none"> <li>• ARAL - An Act Establishing an Academic Recovery and Accessible Learning (Aral) Program and Appropriating Funds Therefor</li> <li>• Built Environment - An Act Integrating Bamboo as a Sustainable Material for the Built Environment</li> <li>• Coaching - Professionalization of Coaching Occupation Act</li> <li>• CPSP-CATS - An Act Institutionalizing the Career Progression and Specialization Program and Credit Accumulation and Transfer System (CPSP-CATS), Establishing the CPSP-CATS Committee and Appropriating Funds Therefor</li> <li>• Guidance and Counseling (proposed amendments)</li> <li>• Medical Technology - An Act Regulating and Modernizing the Practice of Medical Laboratory Science in the Philippines, Repealing, for this Purpose, Republic Act Nos. 5527 and 6138 and Presidential Decree Nos. 498 And 1534, Providing Funds Thereof and for other Related Purposes Medicine</li> <li>• Committee Report No. 1026 on Substitute Bill 10145: "An Act Providing for a Philippine Medical Act, Repealing for the Purpose Republic Act No. 2382, as</li> </ul> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION | SUCCESS INDICATORS | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT<br>(3 <sup>RD</sup> QUARTER)  |
|-------------------|-------------|--------------------|--|
|                   |             |                    | <p>amended, otherwise known as The Medical Act of 1959”</p> <ul style="list-style-type: none"><li>• Traditional and Complementary Medicine System Act</li><li>• An Act Authorizing Licensed Physicians to Directly Dispense Medicines to Patients and for Other Purposes</li><li>• Midwifery - An Act Strengthening the Practice of Midwifery as a Profession in the Philippines, Providing Funds Therefore, Repealing for the Purpose Republic Act No. 7392 otherwise known as the Philippine Midwifery Act Of 1992</li><li>• Plumbing Engineering - An Act Regulating the Practice of Plumbing Engineering in the Philippines, Amending for the Purpose Republic Act No. 1378, otherwise known as ‘The Plumbing Law; Appropriating Funds Therefore and Providing Penalties for Violation Thereof.</li><li>• Procurement - An Act Revising Republic Act No. 9184, otherwise known as the ‘Government Procurement Reform Act, and for other Purposes</li><li>• (Professional Collaboration - An Act Providing on Ascribed Collaboration and Academic Bridging Law, In Professional Engineering, Engineering Technologists and Technicians, and Building Technologist, and for Other Purposes</li><li>• Salary Standardization -</li><li>• Salary Standardization Law VI</li><li>• Additional Support Compensation for Educators in Basic Education</li></ul> |



Professional Regulation Commission

QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION | SUCCESS INDICATORS | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)   |
|-------------------|-------------|--------------------|--|
|                   |             |                    | <ul style="list-style-type: none"> <li>Competitive Remuneration and Compensation Packages for Social Workers Act of 2023</li> <li>Upgrading the Salary Grade of Dentists in the Public Sector</li> <li>Additional Increase in the of P12,000 in the Minimum Pay if Employees/Workers in Public Sector</li> <li>Additional Increase in the of P12,000 in the Minimum Pay if Employees/Workers in Public Sector</li> <li>Upgrading the Minimum Salary Grade Level of Nurses</li> <li>Upgrading the Position of Sanitary Inspector</li> <li>Personal Economic Relief Assistance (PERA)</li> <li>13<sup>th</sup> Month pay for law for Contractual and Job Order Personnel</li> <li>Universal Health Care - House Resolution No. 461, entitled: "Resolution Directing the Committee on Health to Conduct an Inquiry, in Aid of Legislation, on the Implementation of the National Human Resources for Health Master Plan (NHRHMP) 2020-2040 as Mandated by Republic Act No. 11223, otherwise known as the "Universal Health Care (UHC) Act"</li> </ul> <p><u>Code of Ethics and Technical Standards Reviewed and/or Issued</u></p> <p>Accountancy</p> <ul style="list-style-type: none"> <li>Adopting the Auditing and Assurance Standards Council (ASSC) Pronouncements as Part of the Philippine Auditing Standards (Narrow Scope</li> </ul> |



Professional Regulation Commission

QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION | SUCCESS INDICATORS | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|-------------------|-------------|--------------------|---|
|                   |             |                    | <p>Amendments to PSA 700 (Revised), Forming An Opinion and Reporting on Financial Statements PSA 260 (Revised), Communication with those Charged with Governance, as a Result of the Revisions to the Code of Ethics for Professional Accountants in the Philippines that Require a Firm to Publicly Disclose when a Firm has Applied the Independence Requirements for Public Interest Entities (PIES); and Impact of Amendments to PAS 1, Presentation of Financial Statements on Report of Independent Auditor and Other Aspects of an Audit Engagement)</p> <ul style="list-style-type: none"><li>• Adopting the Financial and Sustainability Reporting Standards Council (FSRSC) Amendments and Pronouncements (Philippine Interpretation Committee (PIC) Q&amp;A 2024-02: Conforming Changes to PIC Q&amp;As - Cycle 2024; Compilation of PIC Q&amp;As as of June 2024; Financial Reporting Guidance as of June 2024; PFRS 19, Subsidiaries without Public Accountability: Disclosures; Amendments to PFRS 9 and PFRS 7, Amendments to the Classification and Measurement of Financial Instruments, PIC Q&amp;A 2024-03: Allocation of Transaction Price of Bundled Contracts under PFRS 15, PFRS amendment Annual Improvements to PFRS Accounting Standards Volume 11; and PSRC pronouncement, Proposed Roadmap for the Adoption of the PFRS Sustainability Disclosure Standards PFRS S1 General Requirements for Disclosure of Sustainability-related</li></ul> |





Professional Regulation Commission

QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION | SUCCESS INDICATORS | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)   |
|-------------------|-------------|--------------------|--|
|                   |             |                    | <div>Financial Information and PFRS S2 Climate-related Disclosures<ul style="list-style-type: none"><li>• Partial Amendment of Resolution No. 11, series of 2024</li><li>• Draft Proposed Amendments to the Revised Rules on the Conduct of an Oversight by the Professional Regulatory Board of Accountancy into the Quality of Audits of Financial Statements and Operations of CPA Practitioners</li></ul></div> <div>Criminology<ul style="list-style-type: none"><li>• Draft Code of Ethical and Professional Conduct of Philippine Registered Criminologists</li></ul></div> <div>Electrical Engineering<ul style="list-style-type: none"><li>• Revised Code of Ethics for Licensed Electrical Engineering Practitioners in Compliance with Current Legal, Moral Environmental, and Technological Standards</li></ul></div> <div>Electrical Engineering and Electronics Engineering<ul style="list-style-type: none"><li>• Draft Resolution on the Delineation on the Scope of the Electrical Engineering and Electronics Engineering</li></ul></div> <div>Master Plumbing<ul style="list-style-type: none"><li>• Draft Code of Ethics for Master Plumbers</li></ul></div> <div>Real Estate Service<ul style="list-style-type: none"><li>• Draft Canons of Conduct for Real Estate Appraisers</li><li>• Draft Standards and Procedures of Appraisal Professional Practices</li></ul></div> <div>Sanitary Engineering</div> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION | SUCCESS INDICATORS | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT<br>(3 <sup>RD</sup> QUARTER)  |
|-------------------|-------------|--------------------|--|
|                   |             |                    | <ul style="list-style-type: none"> <li>Joint Resolution to Serve as Administrative Authority of the Local Healthcare Plumbing Standards, Guidelines, and Best Practices, In Compliance with The Sanitary Engineering Law (R.A. 1364) and the Plumbing Law (R.A. 1378), Respectively Through the Collaborative Efforts of the World Plumbing Council (WPC), International Association Of Plumbing &amp; Mechanical Officials (IAPMO) PSSEI, NAMPAPI, And Other Relevant Plumbing Organizations, To Safeguard People In Healthcare Facilities</li> </ul> <p>Other Regulatory Policy and Procedures Reviewed and/or Issued:</p> <p>Agricultural and Biosystem Engineering</p> <ul style="list-style-type: none"> <li>Adoption and Promulgation of the Philippine Agricultural and Biosystems Engineering Profession Competitiveness Road Map 2023-2028</li> <li>Guidelines and Standards on the Manpower Complement of Registered and Licensed Agricultural and Biosystem Engineers in Concerned Public and Private Offices and Establishments</li> </ul> <p>Architecture</p> <ul style="list-style-type: none"> <li>Presidential Proclamation “Declaring the Whole Month of December Every Year as the Philippine Architecture Festival –National Architecture Month</li> </ul> <p>Medical Technology</p> <ul style="list-style-type: none"> <li>Guidelines on the Implementation of the Refresher Course Requirement for the Medical Technologists</li> </ul> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION | SUCCESS INDICATORS | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT<br>(3 <sup>RD</sup> QUARTER)  |
|-------------------|-------------|--------------------|--|
|                   |             |                    | <p>Licensure Examination under Section 19 of RA No. 5527, as amended (Board resolution 07-2024)</p> <p>Medicine</p> <ul style="list-style-type: none"><li>Department of Health (DOH) - Professional Regulation Commission (PRC) Joint Memorandum Circular (JMC)</li></ul> <p>Midwifery</p> <ul style="list-style-type: none"><li>Allowing Applicants Who Are Graduates of the Diploma Course in Midwifery to Submit Procedures/Cases Obtained More Than Five (5) Years Prior To The Examination During The Transition Period</li></ul> <p>Optometry</p> <ul style="list-style-type: none"><li>Updating and Harmonizing the Registries of Optometrists of the Professional Regulation Commission (Commission) and the Accredited Integrated Professional Organization (AIPO)</li></ul> <p>Pharmacy</p> <ul style="list-style-type: none"><li>Draft Guidelines on the Certification Program for Immunizing Pharmacists</li><li>Draft Revised Guidelines on the Online Processing of Accreditation of Medical Representatives</li></ul> <p>Others</p> |



Professional Regulation Commission

QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION | SUCCESS INDICATORS | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)   |
|-------------------|-------------|--------------------|--|
|                   |             |                    | <ul style="list-style-type: none"><li>Requirement for Annual Medical Examination and Submission of Medical Certificates by all Chairpersons and Members of the Professional Regulatory Boards (PRBs)</li><li>Guidelines On the Addition to and Removal from the Control List of Professionals With Administrative Cases (Res. No. 1885 s. 2024)</li><li>Approving The Procurement and Asset Management System (Phase I -Procurement Planning) and Authorizing the Implementation Thereof (Res. No. 1894 s. 2024)</li><li>Criteria in the Selection of Personnel in PRC Resolution No. 1907 s. of 2024</li><li>Implementing Rules and Regulations on Department and Budget Management (DBM) Budget Circular No. 2024-2 dated August 2, 2024 on Guidelines in the Payment of Communication Expenses of Certain Government Personnel</li><li>Approving The Procurement and Asset Management System (Phase I -Procurement Planning) And Authorizing the Implementation Thereof</li><li>Amending Resolution No. 2020-1221, Entitled “Amending Resolution No. 2019-1147 Creating The 2019 Special Investigation Committee for Complaints Against The Professional Regulatory Board Chairpersons/Members”</li><li>Revised Schedule of Licensure Examinations for October to December 2024</li></ul> |



Professional Regulation Commission

QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION | SUCCESS INDICATORS | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)   |
|-------------------|-------------|--------------------|--|
|                   |             |                    | <ul style="list-style-type: none"> <li>Adoption of the Revised Criteria for the Screening and Selection of the Most Outstanding PRB for the 2024 and onwards</li> <li>Special Rules on the Documentary Requirements applicable to Asylum seekers</li> </ul> <p>Inter-Agency Engagements</p> <ul style="list-style-type: none"> <li>Anti-Money Laundering Council - M/L/TF National Risk Assessment</li> <li>Bureau of Agricultural and Fisheries Engineering - Implementation of Regulations in Support to the ABE Manpower Enforcement Activities for Agri-Fisheries Mechanization and Infrastructure</li> <li>Bureau of Fisheries and Aquatic Resources - Philippine Tilapia Industry Roadmap Meetings</li> <li>Civil Service Commission - Discussion on the Electronics and Communications Equipment (ECET) position in the government vis-à-vis the requirements of RA No. 9292</li> <li>Department of Agriculture - National Advisory Committee for Animal Diseases Control and Emergency (NAC-ADCE)</li> <li>Department of Budget and Management - Feasibility Study on the Upgrading of Salary Grade of Psychologist positions in the government</li> <li>Department of Education - IRR of Executive Order No. 174, s. 2022 (Establishing the Expanded Career Progression System for Public School Teachers)</li> </ul> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION | SUCCESS INDICATORS | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT<br>(3 <sup>RD</sup> QUARTER)   |
|-------------------|-------------|--------------------|---|
|                   |             |                    | <ul style="list-style-type: none"><li>• DepEd and TEC - A Policy Dialogue for Teacher Education across SEAMEO Member Countries</li><li>• Department of Finance - IRR of RA No. 12001, otherwise known as the Real Property Valuation and Assessment Reform Act (RPVARA)</li><li>• Department of Foreign Affairs - 14th Philippines-India Policy Consultations</li><li>• Department of Health - Mapping Out of the Medicines Access Pathway in the Philippines Expert Working Groups (EWGs); Development of Strategic Plan and Framework for National Oral Health Program (NOHP); DOH Secretary 8 Point Action Agenda “Kapakanan and Karapatan ng Health Workers</li><li>• Department of Labor and Employment - 2024 Labor Inspection Summit PRC, PRB-OEE and DOLE MOA</li><li>• Department of Interior and Local Government - Local Road Maintenance Management for Local Government Units</li><li>• Department of Trade and Industry - Administrative Order “Institutionalizing the Philippine Skills Framework (PSF) Initiative, Aligning and Harmonizing the PSF with the Philippine Qualifications Framework (PQF) and Other Relevant Laws and Policies, Creating the Committee on PSF Initiative under the RA No. 11962 or Trabaho Para sa Bayan Act for the Purpose”</li><li>• EdCom II - Review of the Anti-Bullying Act IRR; Joint Memorandum Circular (JMC) on School - Based Guidance and Counseling Development Program.</li></ul> |





## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION | SUCCESS INDICATORS | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)   |
|-------------------|-------------|--------------------|--|
|                   |             |                    | <ul style="list-style-type: none"><li>• Exchange Visitors Program - Proposed Cooperation Between the EVP Committee and the Philippine-American Educational Foundation (PAEF) on Transitioning the Participation of Filipino Teachers on the EVP as a Training/ Scholarship Arrangement</li><li>• Food and Drug Administration - Draft Circular "Guidelines on the Pharmaceutical Establishment Category Based on RA No. 10918 and its IRR</li><li>• Human Health Resource (HRH) Network - 1st Quarter HRH Network Meeting Resolution; WHO Global Code of Practice on the International Recruitment of Health Personnel</li><li>• National Academy of Science and Technology - 46th Annual Scientific Meeting</li><li>• Philippine Construction Industry Board - Revision of the IRR of RA No. 4566</li><li>• Philippine National Health Research System (PNHRS) - 17<sup>th</sup> Philippine National Health Research System Week Celebration</li><li>• Philippine National Aids Council - Final Draft of the Revised Implementing Rules and Regulations (IRR) of RA 11166, also known as the Philippine HIV and AIDS Policy Act</li><li>• Philippine Society of Agricultural and Biosystems Engineering - Draft MOA with PRC, PRB-ABE, and PSABE</li><li>• Technical Education Council - Draft LEPT Intelligent Assessment Framework; Teacher Education</li></ul> |



Professional Regulation Commission

QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS             | DESCRIPTION  | SUCCESS INDICATORS  | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)   |
|-------------------------------|--|---|--|
|                               |  |   | <p>Research Initiatives 2024 – Teacher Education Research Agenda (TERA)</p> <ul style="list-style-type: none"> <li>• Technical Education and Skills Development Authority - Development of Training Regulations (TR) for Caregiving NC II and new TR for Caregiving NC III.</li> <li>• Unilab - Human Resources for Health (HRH) Development Masterclass and Workshop</li> </ul>   |
| 8. Inter-Agency Collaboration | <p>The Commission, through and/or with the assistance of the IAO, will continue to collaborate and coordinate with relevant government agencies, such as the DOLE, DTI, NEDA, DOJ, DFA, and other domestic or foreign institutions in formulating negotiating strategies, positions, measures, indicative offers, requests, and commitments particularly on issues relating to professional services, taking into consideration the interests of Filipino professionals and foreign nationals practicing in the Philippines.</p> | <p>Facilitated / assisted, and/or participated 100% of inter-agency meetings in relation to initiatives and activities relevant to international affairs requested and/or participated/attended by the Commission and PRBs, as instructed, including the submission of reports, recommendations on / inputs, within the prescribed timeline, with no adverse feedback.</p> <p>Number of position papers drafted</p> | <p>Participated in, facilitated and/or rendered assistance to the Commission and/or PRBs in the following internal preparatory meetings, inter-agency meetings, and consultative meetings relative to initiatives and other activities relevant to international affairs, with submission of reports/ inputs/recommendations, as required, with no adverse feedback:</p> <ul style="list-style-type: none"> <li>• 3rd Inter-Agency Consultation Meeting on the PD No. PBBM-2023-669 (Strengthening BLSAs for all Healthcare Workers)</li> <li>• Final Virtual Inter-Agency Meeting on the 3rd PH-Indonesia JCCM</li> <li>• Inter-Agency Preparatory Meeting to the Workshop Setting Future Priorities for ASEAN: Leveraging Labour Market Information for Skills &amp; Employment Policies</li> <li>• Signing of the Joint Memorandum Circular (JMC) on Strengthening Bilateral Labor Agreements (BLAs) for All Healthcare Workers</li> <li>• Writeshop on Transnational Higher Education</li> </ul> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS                       | DESCRIPTION  | SUCCESS INDICATORS   | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT<br>(3 <sup>RD</sup> QUARTER)   |
|---|--|--|---|
|   |  |  | <ul style="list-style-type: none"><li>• Meeting with PCG-Sydney and PCG-Melbourne on the MASMs</li><li>• 10th Annual Public Policy Conference</li><li>• Scoping Meeting on the Draft for the National Policies and Strategies on Labour Market Information for Better Skills</li><li>• Inter-agency Committee on the Protection of Refugees, Stateless Persons and Asylum Seekers (IAC) Education Cluster Meeting</li><li>• 5th Inter-Agency Meeting of the JMC on Strengthening BLAs for All Healthcare Workers</li><li>• IRR of RA 4566</li><li>• Proposed Changes to be reflected in the 13th Regular Foreign Investment Negative List (RFINL)</li><li>• Cue Cards for the Mother Committee Budget Hearing</li><li>• 14th Philippines-India Policy Consultation</li><li>• Inaugural Philippines-Papua New Guinea Joint Economic and Trade Committee (JETC) Meeting</li></ul> Philippine Construction Business Mission to Qatar |
| <b>9. ISO 9001:2015 Recertification</b> | Initial Certification/Recertification will continuously be pursued in the Central and Regional Offices of the Commission to consistently provide quality services to its clientele and increase customer satisfaction. | <p>Sustained and enhanced the ISO 9001:2015 QMS</p> <p>Submitted reports on continual improvement activities and initiatives to FMS on or before the 15th day of the month</p> | <p>Conducted ISO Audit Stage on July 18, 2024 and was recertified</p> <p>Conducted follow-up Internal Audit on August 1-2, 2024 (RO VII)</p> <p>Updated the ISO-QMS Forms and Quality Procedures Manual (PRC-NCR)</p>   |



Professional Regulation Commission

QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS   | DESCRIPTION  | SUCCESS INDICATORS  | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|---|--|---|---|
|   |  | following the reference quarter   | Conducted Internal Quality Audit (PRC RO II)<br><br>Procured Certifying Body for a Third-Party Audit for the conduct of QMS-ISO 9001:2015 under Multi-Year Contractual Authority (MYCA) (PRC RO II)<br><br>Conducted Follow-Up Internal Quality Audit (PRC RO VII)<br><br>Contract of Agreement with TUV Rheinland Philippines, Inc. as Third-Party Certifying Body is under review (PRC RO XI)   |
| 10. Concerted efforts for the upkeep of the existing Offsite Service Centers (OSCs) and for the establishment of new OSCs | The Commission continuously sustains its commitment to ensure timely delivery of its frontline services to the clients by ceaselessly extending its services through the establishment of PRC OSCs nationwide. | Number of existing and proposed Offsite Service Centers capacitated /inspected to ensure that efficient and effective PRC services are brought closer to clients. | <ul style="list-style-type: none"><li>37 Offsite Service Centers (OSCs) are fully capacitated to ensure efficient and effective PRC services.</li><li>Assisted in the evaluation of the following existing and proposed establishment of OSCs:<ol style="list-style-type: none"><li>Robinson Place Manila</li><li>Lucky Chinatown</li><li>Robinsons Place Starmills, San Fernando, Pampanga</li><li>Robinsons Place Calasiao, Pangasinan</li><li>Proposed PRC Offsite Service in Mati City, Davao Oriental</li></ol></li><li>The new service center in PRC Tuguegarao - Cauayan City had its soft opening on 28 August 2024 and is currently being used temporarily as a regular mobile service venue every Friday.</li></ul> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION | SUCCESS INDICATORS | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT<br>(3 <sup>RD</sup> QUARTER)  |
|-------------------|-------------|--------------------|--|
|                   |             |                    | <ul style="list-style-type: none"><li>• Awaiting for the turn-over of the building from DPWH to University of Eastern Philippines, Catarman, Northern Samar, for the new Service Center in PRC Tacloban to be operationalized for mobile service.</li><li>• The construction of the building in Government Center Grandstand in Patin-ay is now completed for the new service center of PRC Butuan and is scheduled for soft opening in the last quarter. Ongoing repairs and improvements of the office space for PRC to ensure conformance with the requirements of the Revised Protocol.</li><li>• The PRC Tuguegarao endorsed the proposal of PG Nueva Vizcaya for the establishment of PRC OSC in Bayombong, Nueva Vizcaya to the Task Force for the Offsite Delivery of Services. The proposed OSC will be situated in the Nightingale Function Room inside the premises of Provincial Capitol with a total area of 144 sqm.</li><li>• The Task Force for Offsite Delivery of Services, as represented by PRC RO VI recommended the non-renewal of MOA with GT Town Center Mall Pavia, Iloilo which was approved by the Commission. A closure notice was made on 16 September 2024 by PRC Regional Office VI.</li><li>• Ongoing review and revision of the Policy Framework for Evaluation Proposals/Requests for the Establishment of OSC to include other criteria/factors relevant for the effective operations of OSC.</li></ul> |



## Professional Regulation Commission

### QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS                              | DESCRIPTION   | SUCCESS INDICATORS  | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|--|---|---|---|
| <b><u>F. QUALITY OF SERVICE TO CLIENTS</u></b> |   |   |   |
| <b>Updating of service standards</b>           | <p>In line with the provisions of RA No 11032 otherwise known as the Ease of Doing Business and Efficient Government Service Delivery Act of 2018, all government agencies shall set up their respective most current and updated service standards known as the Citizen's Charter (CC).</p> <p>The CC is an official document, a service standard, or a pledge that communicates, in simple terms, information on the services provided by the government to its citizens. The CC must be regularly reviewed to integrate new policies to update the requirements, fees, process cycle time, and procedures of a particular service being availed by external clients.</p> | Publication of most current and updated Citizen's Charter | <p>PRC Citizen's Charter 2024 (1st Edition) is published as the most current and updated version of the charter.</p> <p>To ensure the efficient delivery of services, the PRC Citizen's Charter 2024 (1st Edition) is under review. The CART Chairperson and Secretariat facilitated the proposed revision of the Citizen's Charter by soliciting updates/inputs from Regional Offices.</p>   |
| <b>BAC Procurement</b>                         | Procurement of projects based on approved APP of the Central Office   | Procured projects listed in the APP 2024                  | <p>Conducted the procurement of the following activities:</p> <p><u>Public Bidding</u></p> <ol style="list-style-type: none"> <li>Awarded <ul style="list-style-type: none"> <li>SUPPLY, PRINTING AND DELIVERY OF PRE-PRINTED PROFESSIONAL REGISTRY CARD (PRECA) FOR CY 2024</li> </ul> </li> <li>Failed <ul style="list-style-type: none"> <li>San Storage</li> </ul> </li> </ol> <p><u>Small Value Procurement</u></p> <ol style="list-style-type: none"> <li>Awarded <ul style="list-style-type: none"> <li>Smart Board</li> </ul> </li> </ol> |





QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION | SUCCESS INDICATORS | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|-------------------|-------------|--------------------|---|
|                   |             |                    | <ul style="list-style-type: none"><li>• Supply and Delivery of Surgical and KN95 Mask</li><li>• Network Switch</li><li>• UTP Cable Cat 6</li><li>• Corrugated Box</li><li>• Projector with Projector Screen-Rebid</li></ul> <p>2. Failed</p> <ul style="list-style-type: none"><li>• Ribbons for Signature Machine</li><li>• SSL Certificate</li></ul> <p>3. Ongoing</p> <ul style="list-style-type: none"><li>• 12 Door Metal Locker Cabinet- Rebid</li><li>• Construction Supplies and Materials</li><li>• Various Appliances: Lot 1 - Refrigerator</li><li>• Various Appliances: Lot 2 - Microwave Oven</li><li>• Inventory Sticker Paper</li><li>• Executive Chairs</li><li>• Office Equipment, Furniture and Fixtures and Supplies and Materials (Lot 1 to 7)</li><li>• Signature Pad - Rebid</li><li>• Various Tokens (Lot 1 to 4)</li><li>• Ink Cartridge (Colored and Black) for Canon TR150 Portable Printer</li></ul> <p><u>Direct Contracting</u></p> <p>1. Awarded</p> <ul style="list-style-type: none"><li>• Passenger Elevator</li></ul> <p><u>Two Failed Biddings</u></p> <p>1. Awarded</p> <ul style="list-style-type: none"><li>• Motor Vehicle - Lot 1 - Passenger Van</li></ul> <p>2. Ongoing</p> |



Professional Regulation Commission

QUARTERLY STATUS OF MAJOR PROGRAMS/PROJECTS IMPLEMENTATION

| PROGRAMS/PROJECTS | DESCRIPTION | SUCCESS INDICATORS | STATUS OF IMPLEMENTATION / ASSESSMENT REPORT (3 <sup>RD</sup> QUARTER)  |
|-------------------|-------------|--------------------|---|
|                   |             |                    | <ul style="list-style-type: none"><li>• Continuous Forms</li></ul> <p><u>Agency-to-Agency</u></p> <ol style="list-style-type: none"><li>1. Ongoing</li></ol> <ul style="list-style-type: none"><li>• Various Certificates for CY 2024</li></ul> <p><u>Highly Technical Consultant</u></p> <ol style="list-style-type: none"><li>1. Awarded</li></ol> <ul style="list-style-type: none"><li>• Renewal of Mr. Marianito D. Dimaandal (July 1 to December 31, 2024)</li><li>• Renewal of Dr. Elizabeth R. Ventura, Dr. Lucila F. Tibigar, Dr. Teresita I. Barcelo, Dr. Joselita M. Bongcaron and Dr. Evangeline F. Golla</li><li>• Renewal of Ms. Pearl Gonzales-Po</li></ul> <p><u>Shopping</u></p> <ol style="list-style-type: none"><li>1. Awarded<ul style="list-style-type: none"><li>• Ballpen (Black and Red) and CD Recordable</li><li>• Gloves (Latex)</li><li>• Electric Stove</li><li>• Water Heater</li><li>• Heavy Duty Hand Truck Trolley</li></ul></li><li>2. Failed<ul style="list-style-type: none"><li>• Portable Speaker with Microphone</li><li>• Water Heater</li><li>• Latex Gloves</li><li>• Electric Stove</li></ul></li></ol> |