ANNEX B

(Name of Agency) Procurement Monitoring Report as of month/day/year

(PAP)	Project	r mo,	Procurement Activity?		Actual Procurement Activity												ADC (FIIF)		Contract Cost (File)			List of illvited	Date of Necespt of Invitation					Kemarks				
		End-User		Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Cont	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Funds	Total	MOOE	со	Total	MOOE	со	CO Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)
COMPLE	TED PROCUREMENT ACT	TIVITIES																														
50212030	Provision of Security Services 2019	RO 10	YES	Competitive Bidding	11/7/2018	11/7/2018	11/16/2018	11/29/2018	11/29/2018	11/29/2018	12/4/2018	5/6/2019	5/6/2019	5/8/2019	5/15/2019	June 1, 2019 to May 31, 2020	NA	GoP	2,137,600.00	2,137,600.00		2,136,005.52	2,136,005.52		COA X, Limketkai Corporate Office and Barangay Lapasan	11/8/2018	11/8/2018	11/8/2018	11/8/2018	11/8/2018	NA	Delayed Notice of Award due to delayed approval of GAA 2019
																												*			1	
		,	*				•	•									Procurement			2,137,600.00										•		•
	Total Contract Price of Procurement Actitvites Conducted															2,136,005.52																
	Total Savings (Total Alloted Budget - Total Contract Price)															1594.48																
ON-GOING PROCUREMENT ACTIVITIES																																
	NONE																		0													
																			0										1			
																			0													
		1	1	1	10	1	1	1	1	1				1	1	1	1		0	1		1			ı	1	1	1	1	1	11	1

Prepared by:

REZALYN A. MAPUTOL
BAC Secretariat

Recommended for Approval by:

FLORIZA A. TAN BAC Chairperson APPROVED:

JULIE L. SABALZA Head of the Procuring Entity