

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
COMPLETED PROCUREMENT ACTIVITIES																								
5020301000, 5020301001, 5020301002, 5020301003	EARLY PROCUREMENT ACTIVITY FOR VARIOUS HP TONERS FOR YEARS 2025 - LOT 1	PSD	Yes	Competitive Bidding	10-10-2024	08-11-2024	20-11-2024	03-12-2024	03-12-2024	03-12-2024	09-12-2024	27-12-2024	30-01-2025	06-03-2025	10-03-2025	24-04-2025	24-04-2025	Government of the Philippines (current year's budget)	1,336,325.30	1,336,325.30		1,054,930.00	1,054,930.00	
5020301000, 5020301001, 5020301002, 5020301003	EARLY PROCUREMENT ACTIVITY FOR VARIOUS HP TONERS FOR YEARS 2025 - LOT 2	PSD	Yes	Competitive Bidding	10-10-2024	08-11-2024	20-11-2024	03-12-2024	03-12-2024	03-12-2024	09-12-2024	27-12-2024	30-01-2025	13-03-2025	14-03-2025	25-04-2025	25-04-2025	Government of the Philippines (current year's budget)	505,586.55	505,586.55		385,070.00	385,070.00	
5020301000, 5020301001, 5020301002, 5020301003	EARLY PROCUREMENT ACTIVITY FOR VARIOUS HP TONERS FOR YEARS 2025 - LOT 3	PSD	Yes	Competitive Bidding	10-10-2024	08-11-2024	20-11-2024	03-12-2024	03-12-2024	03-12-2024	09-12-2024	27-12-2024	30-01-2025	13-03-2025	14-03-2025	25-04-2025	25-04-2025	Government of the Philippines (current year's budget)	834,342.37	834,342.37		625,206.00	625,206.00	
5020301000, 5020301001, 5020301002, 5020301003	EARLY PROCUREMENT ACTIVITY FOR VARIOUS HP TONERS FOR YEARS 2025 - LOT 4	PSD	Yes	Competitive Bidding	10-10-2024	08-11-2024	20-11-2024	03-12-2024	03-12-2024	03-12-2024	09-12-2024	27-12-2024	30-01-2025	13-03-2025	14-03-2025	25-04-2025	25-04-2025	Government of the Philippines (current year's budget)	3,443,968.33	3,443,968.33		3,442,780.00	3,442,780.00	
5029903000	EARLY PROCUREMENT ACTIVITY FOR THE LEASE OF VENUE (INCLUDING FOOD) FOR THE CONDUCT OF THE FY 2024 YEAR-END PERFORMANCE ASSESSMENT (YEPA) AND FY 2025 COMMISSION PLANNING CONFERENCE	PD	Yes	NP-53.10 Lease of Real Property and Venue	N/A	08-11-2024	N/A	14-11-2024	14-11-2024	14-11-2024	15-11-2024	22-11-2024	N/A	03-02-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,600,000.00	1,600,000.00		1,560,000.00	1,560,000.00	
5060405003	EARLY PROCUREMENT ACTIVITY FOR VARIOUS RACKMOUNT SERVER - LOT 2: RACKMOUNT SERVER FOR CENTRAL OFFICE FOR THE VIRTUALIZATION SERVER	NIISD	Yes	Competitive Bidding	05-11-2024	12-11-2024	20-11-2024	03-12-2024	03-12-2024	03-12-2024	05-12-2024	27-12-2024	30-01-2025	24-02-2025	26-02-2025	30-04-2025	06-05-2025	Government of the Philippines (current year's budget)	9,072,256.60		9,072,256.60	8,832,200.00		8,832,200.00
5060405003	EARLY PROCUREMENT ACTIVITY FOR VARIOUS RACKMOUNT SERVER - LOT 3: RACKMOUNT SERVER FOR REGIONAL OFFICES FOR THE CONDUCT OF COMPUTER-BASED LICENSE/ JUNE EXAMINATION (CBLJE) 2025	NIISD	Yes	Competitive Bidding	05-11-2024	12-11-2024	20-11-2024	03-12-2024	03-12-2024	03-12-2024	05-12-2024	27-12-2024	30-01-2025	25-02-2025	27-02-2025	13-03-2025	21-03-2025	Government of the Philippines (current year's budget)	5,394,708.00		5,394,708.00	3,994,590.00		3,994,590.00
5021305002	EARLY PROCUREMENT ACTIVITY FOR THE SUPPLY, DELIVERY AND INSTALLATION OF AIRCONDITIONING UNITS IN PRC CENTRAL OFFICE	GSD	Yes	Competitive Bidding	10-10-2024	13-11-2024	21-11-2024	04-12-2024	04-12-2024	04-12-2024	06-12-2024	27-12-2024	30-01-2025	20-02-2025	27-02-2025	28-03-2025	N/A	Government of the Philippines (current year's budget)	4,383,793.75		4,383,793.75	3,534,522.50		3,534,522.50
5060405003	EARLY PROCUREMENT ACTIVITY FOR FIREWALL APPLIANCE (2 LOTS)	NIISD	Yes	Competitive Bidding	10-10-2024	14-11-2024	22-11-2024	05-12-2024	05-12-2024	05-12-2024	09-12-2024	27-12-2024	30-01-2025	24-02-2025	27-02-2025	07-03-2025	11-03-2025	Government of the Philippines (current year's budget)	6,381,712.31		6,381,712.31	6,376,600.00		6,376,600.00
5021305002	EARLY PROCUREMENT ACTIVITY FOR THE PREVENTIVE MAINTENANCE SERVICES FOR VARIOUS AIRCONDITIONING UNITS (ACUS)	GSD	Yes	Competitive Bidding	10-10-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	06-12-2024	12-12-2024	27-12-2024	30-01-2025	20-02-2025	27-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	491,974.00	491,974.00		289,800.00	289,800.00	
5060405002	EARLY PROCUREMENT ACTIVITY FOR THE SUPPLY AND DELIVERY OF HEAVY-DUTY PHOTOCOPIER MACHINES	GSD	Yes	Competitive Bidding	10-10-2024	18-11-2024	26-11-2024	09-12-2024	09-12-2024	09-12-2024	18-12-2024	27-12-2024	30-01-2025	21-02-2025	25-02-2025	27-02-2025	11-03-2025	Government of the Philippines (current year's budget)	633,600.00		633,600.00	451,998.00		451,998.00
5060405003	EARLY PROCUREMENT ACTIVITY FOR THE SUPPLY AND DELIVERY OF HIGH-END DESKTOP COMPUTERS	NIISD	Yes	Competitive Bidding	10-10-2024	25-11-2024	02-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	30-01-2025	25-02-2025	27-02-2025	23-04-2025	24-04-2025	Government of the Philippines (current year's budget)	1,621,750.05		1,621,750.05	1,550,695.05		1,550,695.05
5021305003	EARLY PROCUREMENT ACTIVITY FOR THE PREVENTIVE MAINTENANCE OF PRC DATA CENTER'S UNINTERRUPTIBLE POWER SUPPLY (UPS) AND PRECISION AIR CONDITIONING UNIT (PACU) FOR ONE (1) YEAR	NIISD	Yes	Competitive Bidding	06-11-2024	27-11-2024	04-12-2024	19-12-2024	19-12-2024	19-12-2024	20-12-2024	27-12-2024	30-01-2025	21-02-2025	24-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	793,094.00	793,094.00		791,500.00	791,500.00	
5060405002	EARLY PROCUREMENT ACTIVITY FOR THE SUPPLY AND DELIVERY OF HEAVY-DUTY/INDUSTRIAL SHREDDING MACHINES (REBID)	GSD	Yes	Competitive Bidding	N/A	29-11-2024	06-12-2024	18-12-2024	18-12-2024	18-12-2024	19-12-2024	27-12-2024	30-01-2025	07-03-2025	10-03-2025	N/A	N/A	Government of the Philippines (current year's budget)	5,212,500.00		5,212,500.00	5,211,000.00		5,211,000.00
5020501000	EARLY PROCUREMENT ACTIVITY FOR THE COURIER SERVICE FOR YEAR 2025 SPECIAL PROFESSIONAL LICENSE/ JUNE EXAMINATION	LIC DIV	Yes	Competitive Bidding	08-11-2024	02-12-2024	10-12-2024	23-12-2024	23-12-2024	23-12-2024	26-12-2024	27-12-2024	30-01-2025	14-02-2025	19-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	6,555,855.50	6,555,855.50		3,119,794.49	3,119,794.49	
5020302000	EARLY PROCUREMENT ACTIVITY FOR THE SUPPLY, PRINTING, AND DELIVERY OF PRE-PRINTED PROFESSIONAL'S REGISTRY CARD (PRECA) FOR FY 2025	PRD	Yes	Competitive Bidding	03-12-2024	05-12-2024	13-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	30-01-2025	06-03-2025	07-03-2025	ON-GOING INSPECTION	ON-GOING INSPECTION	Government of the Philippines (current year's budget)	1,776,528.00	1,776,528.00		1,196,520.00	1,196,520.00	
5060406001	EARLY PROCUREMENT OF MOTOR VEHICLES FOR YEAR 2025 - LOT 3 (REBID)	GSD	Yes	Competitive Bidding	N/A	05-12-2024	13-12-2024	26-12-2024	26-12-2024	26-12-2024	26-12-2024	27-12-2024	30-01-2025	05-03-2025	06-03-2025	21-03-2025	25-03-2025	Government of the Philippines (current year's budget)	1,234,845.00		1,234,845.00	1,108,888.00		1,108,888.00
502113002	EARLY PROCUREMENT OF PRC TEST CONSULTANTS	TDD	Yes	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	20-12-2024	20-12-2024	20-12-2024	N/A	20-12-2024	10-02-2025	17-02-2025	20-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	3,033,806.40	3,033,806.40		3,033,806.40	3,033,806.40	
5021103000	EARLY PROCUREMENT OF PRC CONSULTANT	ARD	Yes	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	20-12-2024	20-12-2024	20-12-2024	N/A	20-12-2024	31-01-2025	26-02-2025	27-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	350,000.00	350,000.00		350,000.00	350,000.00	
5021103002	EARLY PROCUREMENT OF PRC CPD-CPP-CATS CONSULTANT	CPDD, QRD	Yes	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	20-12-2024	20-12-2024	20-12-2024	N/A	20-12-2024	31-01-2025	21-02-2025	27-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	594,864.00	594,864.00		594,864.00	594,864.00	
5029903000	RENEWAL OF THE MEMORANDUM OF AGREEMENT WITH THE PHILIPPINE INTERNATIONAL CONVENTION CENTER THROUGH EARLY PROCUREMENT ACTIVITY FOR THE LEASE OF OFFICE SPACE FOR THE PERIOD OF JANUARY TO AUGUST 2025	GSD	Yes	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	27-12-2024	27-12-2024	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	17,000,000.00	17,000,000.00		15,241,103.36	15,241,103.36	

List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	08-11-2024	08-11-2024	08-11-2024	08-11-2024	#####	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	08-11-2024	08-11-2024	08-11-2024	08-11-2024	#####	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	08-11-2024	08-11-2024	08-11-2024	08-11-2024	#####	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	08-11-2024	08-11-2024	08-11-2024	08-11-2024	#####	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	08-11-2024	08-11-2024	08-11-2024	#####	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	12-11-2024	12-11-2024	12-11-2024	12-11-2024	#####	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	12-11-2024	12-11-2024	12-11-2024	12-11-2024	#####	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	13-11-2024	13-11-2024	13-11-2024	13-11-2024	#####	N/A	Ongoing inspection
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	14-11-2024	14-11-2024	14-11-2024	14-11-2024	#####	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	14-11-2024	14-11-2024	14-11-2024	14-11-2024	#####	N/A	Pending delivery
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	18-11-2024	18-11-2024	18-11-2024	18-11-2024	#####	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	25-11-2024	25-11-2024	25-11-2024	25-11-2024	#####	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	27-11-2024	27-11-2024	27-11-2024	27-11-2024	#####	N/A	Pending delivery
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	29-11-2024	29-11-2024	29-11-2024	29-11-2024	#####	N/A	Ongoing delivery
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	02-12-2024	02-12-2024	02-12-2024	02-12-2024	#####	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	05-12-2024	05-12-2024	05-12-2024	05-12-2024	#####	N/A	Ongoing inspection
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	05-12-2024	05-12-2024	05-12-2024	05-12-2024	#####	N/A	Completed
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
5021305001	EARLY PROCUREMENT ACTIVITY FOR THE PREVENTIVE MAINTENANCE SERVICES FOR THE PASSENGER ELEVATOR	GSD	Yes	Direct Contracting	N/A	N/A	N/A	27-12-2024	27-12-2024	27-12-2024	N/A	27-12-2024	30-01-2025	21-03-2025	27-02-2025	N/A	N/A	Government of the Philippines (current year's budget)	248,000.00	248,000.00		178,800.00	178,800.00	
5020302000	EARLY PROCUREMENT ACTIVITY FOR THE SUPPLY, PRINTING, AND DELIVERY OF PRE-PRINTED ASEAN CERTIFICATES FOR FY 2025	QRD	Yes	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	27-12-2024	27-12-2024	27-12-2024	N/A	27-12-2024	N/A	28-03-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	74,970.00	74,970.00		74,970.00	74,970.00	
5020302000	EARLY PROCUREMENT ACTIVITY FOR THE SUPPLY, PRINTING, AND DELIVERY OF REPORTS OF RATING SLIPS IN CONTINUOUS FORM FOR VARIOUS PROFESSIONS FOR CY 2025	RAT	Yes	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	27-12-2024	27-12-2024	27-12-2024	N/A	27-12-2024	N/A	07-05-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	725,403.64	725,403.64		725,403.64	725,403.64	
5020302000	EARLY PROCUREMENT ACTIVITY FOR THE SUPPLY, PRINTING, AND DELIVERY OF CERTIFICATE OF ACCREDITATION FOR TRAINING/PROGRAM OF REAL ESTATE SERVICE FOR FY 2025	ACD	Yes	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	27-12-2024	27-12-2024	27-12-2024	N/A	27-12-2024	N/A	28-03-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	49,815.00	49,815.00		49,815.00	49,815.00	
5020302000	ENGAGEMENT OF THE SERVICES OF THE NATIONAL PRINTING SERVICES THROUGH EARLY PROCUREMENT ACTIVITY FOR THE SUPPLY, PRINTING, AND DELIVERY OF CERTIFICATE OF COMPLIANCE FOR MECHANICAL ENGINEERING FOR FY 2025	ACD	Yes	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	27-12-2024	27-12-2024	27-12-2024	N/A	27-12-2024	N/A	28-03-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	49,815.00	49,815.00		49,815.00	49,815.00	
5020302000	EARLY PROCUREMENT ACTIVITY FOR THE SUPPLY, PRINTING, AND DELIVERY OF CERTIFICATE OF PERMIT TO OPERATE PSYCHOLOGY CLINIC	ACD	Yes	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	27-12-2024	27-12-2024	27-12-2024	N/A	27-12-2024	N/A	28-03-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	49,815.00	49,815.00		49,815.00	49,815.00	
5020302000	EARLY PROCUREMENT ACTIVITY FOR THE SUPPLY, PRINTING, AND DELIVERY OF PRE-PRINTED CERTIFICATE OF REGISTRATION FOR FY 2025	PRD	Yes	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	27-12-2024	27-12-2024	27-12-2024	N/A	27-12-2024	N/A	07-05-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,923,527.50	10,923,527.50		10,923,527.50	10,923,527.50	
5020503000	RENEWAL OF INTERNET CONNECTION AND IP VPN UPGRADE FOR CY 2025	NIISD	No	Direct Contracting	13-03-2025	N/A	N/A	25-04-2025	25-04-2025	25-04-2025	22-04-2025	06-04-2025	06-05-2025	23-05-2025	26-05-2025	N/A	N/A	Government of the Philippines (current year's budget)	19,622,483.04	19,622,483.04		19,622,483.04	19,622,483.04	
5060405003	PROCUREMENT OF SUPPLY, DELIVERY, INSTALLATION, AND CONFIGURATION OF STORAGE AREA NETWORK WITH EXPANSION STORAGE AND SWITCH FOR SERVER VIRTUALIZATION INFRASTRUCTURE PROJECT	NIISD	No	Competitive Bidding	17-03-2025	03-04-2025	11-04-2025	24-04-2025	24-04-2025	24-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,827,101.17		4,827,101.17	0.00		0.00
5020801002	PROCUREMENT OF 2025 MOTHER'S AND FATHER'S DAY TOKEN	GAD	No	NP-53.9 - Small Value Procurement	N/A	06-05-2025	N/A	13-05-2025	13-05-2025	13-05-2025	14-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	87,586.00	87,586.00		0.00	0.00	
5060405003	PROCUREMENT OF SUPPLY, DELIVERY, INSTALLATION, AND CONFIGURATION OF NETWORK ATTACHED STORAGE (NAS)	NIISD	No	NP-53.9 - Small Value Procurement	N/A	07-05-2025	N/A	13-05-2025	13-05-2025	13-05-2025	16-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	558,616.67		558,616.67	0.00		0.00
5029907001	RENEWAL OF LOAD BALANCER SUBSCRIPTION FOR ONE (1) YEAR	NIISD	No	Competitive Bidding	26-02-2025	10-03-2025	18-03-2025	31-03-2025	31-03-2025	31-03-2025	03-04-2025	17-03-2025	17-04-2025	05-05-2025	06-05-2025	19-05-2025	20-05-2025	Government of the Philippines (current year's budget)	1,787,269.99			1,782,450.00	1,782,450.00	
5020323003	PROCUREMENT OF DESKTOP COMPUTER	NIISD	No	Competitive Bidding	05-03-2025	17-03-2025	25-03-2025	07-04-2025	07-04-2025	07-04-2025	10-04-2025	28-04-2025	28-04-2025	23-05-2025	29-05-2025	23-06-2025	23-06-2025	Government of the Philippines (current year's budget)	4,656,070.98	4,656,070.98		4,089,658.00	4,089,658.00	
5060405003	PROCUREMENT OF ONE (1) YEAR VIRTUALIZATION SOFTWARE LICENSES FOR HARDWARE REFRESH	NIISD	No	Competitive Bidding	25-05-2025	07-04-2025	15-04-2025	28-04-2025	28-04-2025	28-04-2025	28-04-2025	14-05-2025	14-05-2025	29-05-2025	30-05-2025	27-06-2025	03-07-2025	Government of the Philippines (current year's budget)	5,625,692.41		5,625,692.41	5,462,400.00		5,462,400.00
5020399000	PROCUREMENT OF VARIOUS MATERIALS, SUPPLIES, AND EQUIPMENT FOR THE PRC SPORTSFEST 2025 AND PALAONG PINOY DAY LOT 1 - MATERIALS, SUPPLIES, AND EQUIPMENT FOR BASKETBALL, VOLLEYBALL, AND BADMINTON	HRDD	No	NP-53.9 - Small Value Procurement	N/A	16-05-2025	N/A	20-05-2025	20-05-2025	20-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	23,470.00	23,470.00		0.00	0.00	
5020302002	PROCUREMENT OF PRC CALENDAR 2025	LD	No	NP-53.9 - Small Value Procurement	N/A	07-02-2025	N/A	14-02-2025	14-02-2025	14-02-2025	17-02-2025	04-03-2025	N/A	11-03-2025	N/A	26-03-2025	26-03-2025	Government of the Philippines (current year's budget)	222,250.00	222,250.00		142,250.00	142,250.00	
5020323003	PROCUREMENT OF IP CAMERA	NIISD	No	NP-53.9 - Small Value Procurement	N/A	07-02-2025	N/A	14-02-2025	14-02-2025	14-02-2025	18-02-2025	02-04-2025	N/A	08-04-2025	N/A	22-05-2025	27-05-2025	Government of the Philippines (current year's budget)	487,666.90	487,666.90		222,600.00	222,600.00	
5021306003	PROCUREMENT OF SUPPLY AND DELIVERY OF CONSTRUCTION MATERIALS	GSD	No	NP-53.9 - Small Value Procurement	N/A	10-03-2025	N/A	18-03-2025	18-03-2025	18-03-2025	19-03-2025	11-04-2025	N/A	15-04-2025	N/A	14-05-2025	14-05-2025	Government of the Philippines (current year's budget)	242,146.00	242,146.00		232,181.00	232,181.00	
5020301002	PROCUREMENT OF 2025 NATIONAL WOMEN'S MONTH CELEBRATION (NMMC) ADVOCACY T-SHIRT AND TUMBLER	GAD	No	NP-53.9 - Small Value Procurement	N/A	26-03-2025	N/A	31-03-2025	31-03-2025	31-03-2025	02-04-2025	17-04-2025	N/A	25-04-2025	N/A	13-05-2025	13-05-2025	Government of the Philippines (current year's budget)	172,414.00	172,414.00		126,905.00	126,905.00	
5020301002	PROCUREMENT OF CORRUGATED BOX	PSD	No	NP-53.9 - Small Value Procurement	N/A	15-04-2025	N/A	22-04-2025	22-04-2025	22-04-2025	N/A	07-05-2025	N/A	16-05-2025	N/A	23-06-2025	23-06-2025	Government of the Philippines (current year's budget)	289,309.02	289,309.02		200,840.64	200,840.64	
5020399000	PROCUREMENT OF UNIFORM FOR THE PRC SPORTSFEST 2025	HRDD	No	NP-53.9 - Small Value Procurement	N/A	07-05-2025	N/A	17-05-2025	17-05-2025	17-05-2025	N/A	21-05-2025	N/A	21-05-2025	N/A	13-06-2025	19-06-2025	Government of the Philippines (continuing budget)	399,800.00	399,800.00		235,560.00	235,560.00	
5020301002	PROCUREMENT OF LATEX GLOVES AND SURGICAL MASK	PSD	No	NP-53.9 - Small Value Procurement	N/A	16-04-2025	N/A	22-04-2025	22-04-2025	22-04-2025	N/A	07-05-2025	N/A	23-05-2025	N/A	30-05-2025	30-05-2025	Government of the Philippines (current year's budget)	182,450.92	182,450.92		80,480.00	80,480.00	

List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Proofing is ongoing; NTP will be issued once approved
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Proofing is ongoing; NTP will be issued once approved
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Proofing is ongoing; NTP will be issued once approved
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Proofing is ongoing; NTP will be issued once approved
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Proofing is ongoing; NTP will be issued once approved
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Proofing is ongoing; NTP will be issued once approved
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	13-03-2025	13-03-2025	13-03-2025	25-04-2025	N/A	Awarded with issued Notice of Award
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	03-04-2025	03-04-2025	03-04-2025	03-04-2025	N/A	N/A	Failed under Section 35.1 (b)
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	06-05-2025	06-05-2025	06-05-2025	N/A	N/A	Failed under Section 35.1 (c)
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	07-05-2025	07-05-2025	07-05-2025	13-05-2025	N/A	Failed under Section 35.1 (c)
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	10-03-2025	10-03-2025	10-03-2025	10-03-2025	31-03-2025	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	17-03-2025	17-03-2025	17-03-2025	17-03-2025	07-04-2025	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	07-04-2025	07-04-2025	07-04-2025	07-04-2025	28-04-2025	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	16-05-2025	16-05-2025	16-05-2025	N/A	N/A	Failed under Section 35.1 (b)
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	07-02-2025	07-02-2025	07-02-2025	17-02-2025	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	07-02-2025	07-02-2025	07-02-2025	18-02-2025	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	10-03-2025	10-03-2025	10-03-2025	19-03-2025	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	26-03-2025	26-03-2025	26-03-2025	02-04-2025	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	15-04-2025	15-04-2025	15-04-2025	N/A	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	07-05-2025	07-05-2025	07-05-2025	N/A	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	16-04-2025	16-04-2025	16-04-2025	N/A	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
502030302	PROCUREMENT OF VARIOUS PROFESSIONAL REGULATION COMMISSION'S (PRC) PLAQUES FOR THE AWARDEES OF THE FIRST SEMESTER OF FISCAL YEAR 2025	HRDD	No	NP-53.9 - Small Value Procurement	N/A	24-04-2025	N/A	30-04-2025	30-04-2025	30-04-2025	N/A	21-05-2025	N/A	23-05-2025	N/A	17-06-2025	17-06-2025	Government of the Philippines (current year's budget)	71,053.25	71,053.25		69,314.00	69,314.00	
506040503	PROCUREMENT OF SMARTBOARD INTERACTIVE DISPLAY	NIISD	No	NP-53.9 - Small Value Procurement	N/A	10-05-2025	N/A	14-05-2025	14-05-2025	14-05-2025	26-05-2025	10-06-2025	N/A	20-06-2025	N/A	ON-GOING	ON-GOING	Government of the Philippines (continuing budget)	555,966.66		555,966.66	545,395.78		545,395.78
502039900	PROCUREMENT OF VARIOUS MATERIALS, SUPPLIES, AND EQUIPMENT FOR THE PRC SPORTSFEST 2025 AND PALARONG PINOY DAY LOT 2 - SPORTS MEDALS AND TROPHIES	NIISD	No	Competitive Bidding	N/A	16-05-2025	N/A	20-05-2025	20-05-2025	20-05-2025	N/A	04-06-2025	N/A		N/A	18-06-2025	18-06-2025	Government of the Philippines (continuing budget)	20,597.42	20,597.42	17,780.00	17,780.00		
506040503	PROCUREMENT OF LAPTOPS FOR PRC OFFICERS, OFFICIALS, AND ICTS PERSONNEL (2 LOTS)	NIISD	No	Competitive Bidding	05-03-2025	21-03-2025	28-03-2025	10-04-2025	10-04-2025	10-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,520,329.19		3,520,329.19	0.00		0.00
502032103	PROCUREMENT OF VARIOUS DESKTOP COMPONENTS (6 LOTS)	NIISD	No	Competitive Bidding	28-04-2025	30-05-2025	09-06-2025	23-06-2025	23-06-2025	23-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	1,711,857.25	1,711,857.25		0.00	0.00	
502990501	PROCUREMENT OF LEASE OF OFFICE SPACE FROM AUGUST 2025 TO DECEMBER 2025	GSD	No	Competitive Bidding	28-05-2025	12-06-2025	19-06-2025	02-07-2025	02-07-2025	02-07-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	12,414,675.00	12,414,675.00		0.00	0.00	
502030202	PROCUREMENT OF LOT 1: SAMSUNG TONER MLT D205L & LOT 2: FUJI TONER & DRUM S2520 DOCUMENT	PSD	No	NP-53.9 - Small Value Procurement	N/A	08-05-2025	N/A	15-05-2025	15-05-2025	15-05-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	262,058.39	262,058.39		0.00	0.00	
5060406099	PROCUREMENT FOR THE SUPPLY AND DELIVERY OF PORTABLE PUBLIC ADDRESS SYSTEM	GSD	No	NP-53.9 - Small Value Procurement	N/A	28-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	04-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	192,633.00	192,633.00		0.00	0.00	
502030202	PROCUREMENT OF 2025 MOTHER'S AND FATHER'S DAY TOKEN - REBID	GAD	No	NP-53.9 - Small Value Procurement	N/A	05-06-2025	N/A	11-06-2025	11-06-2025	11-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	83,420.00	83,420.00		0.00	0.00	
502119900	ENGAGEMENT OF A CERTIFYING BODY FOR A THIRD PARTY AUDIT FOR RE-ASSESSMENT OF CERTIFICATION UNDER ISO 9001:2015 QUALITY MANAGEMENT SYSTEM (IGMS)	BMD	No	NP-53.9 - Small Value Procurement	20-05-2025	11-06-2025	N/A	16-06-2025	16-06-2025	16-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	283,333.33	283,333.33		0.00	0.00	
502990503	PROCUREMENT OF RENTAL OF VEHICLE (BUS) TO PICK-UP AND DROP OFF TRAINING PARTICIPANTS FROM PRC MORAYTA TO TRAINING VENUE ON JUNE 25 AND 27, 2025	LD	No	NP-53.9 - Small Value Procurement	N/A	11-06-2025	N/A	18-06-2025	18-06-2025	18-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	167,450.00	167,450.00		0.00	0.00	
502990501	PROCUREMENT OF LOT 1: SAMSUNG TONER MLT D205L	PSD	No	NP-53.9 - Small Value Procurement	N/A	18-06-2025	N/A	26-06-2025	26-06-2025	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	100,420.00	100,420.00		0.00	0.00	
502990102	PROCUREMENT FOR THE LEASE OF TRAINING VENUE AND ROOM ACCOMMODATION FOR JUNE 25 TO 27, 2025	LD	No	NP-53.10 Lease of Real Property and Venue	N/A	11-06-2025	N/A	18-06-2025	18-06-2025	18-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	799,000.00	799,000.00		0.00	0.00	
502030202	PROCUREMENT OF DVD RECORDABLE AND STAPLE WIRE	PSD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	03-04-2025	N/A	04-07-2025	04-07-2025	04-07-2025	N/A	N/A	N/A	15-04-2025	N/A	13-06-2025	13-06-2025	Government of the Philippines (current year's budget)	35,937.20	35,937.20		19,100.00	19,100.00	
502032103	PROCUREMENT OF BALLPEN (BLACK, BLUE & RED) AND LOOSELEAF FOLDER	PSD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	03-04-2025	N/A	04-07-2025	04-07-2025	04-07-2025	N/A	N/A	N/A	15-04-2025	N/A	08-07-2025	08-07-2025	Government of the Philippines (current year's budget)	79,996.73	79,996.73		60,880.00	60,880.00	
502032103	PROCUREMENT OF VARIOUS NETWORK COMPONENTS: NETWORK SWITCH	NIISD	No	NP-53.9 - Small Value Procurement	N/A	15-05-2025	N/A	23-05-2025	23-05-2025	23-05-2025	27-05-2025	11-06-2025	N/A	20-06-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	446,767.50	446,767.50		391,150.00	391,150.00	
502032103	PROCUREMENT OF VARIOUS NETWORK COMPONENTS: UTP CAT6 CABLE	NIISD	No	NP-53.9 - Small Value Procurement	N/A	15-05-2025	N/A	23-05-2025	23-05-2025	23-05-2025	27-05-2025	11-06-2025	N/A	20-06-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	81,938.97	81,938.97		57,708.00	57,708.00	
502032103	PROCUREMENT OF VARIOUS NETWORK COMPONENTS: WIFI ROUTER	NIISD	No	NP-53.9 - Small Value Procurement	N/A	15-05-2025	N/A	23-05-2025	23-05-2025	23-05-2025	04-06-2025	19-06-2025	N/A	27-06-2025	N/A	N/A	N/A	Government of the Philippines (current year's budget)	369,675.09	369,675.09		368,000.00	368,000.00	
Total Allocated Budget of Procurement Activities																			144,754,292.38	93,944,150.38	49,040,631.81			
Total Contract Price of Procurement Activities Conducted																						108,525,149.40	71,439,080.07	27,048,289.33
Total Savings (Total Allocated Budget - Total Contract Price)																			36,229,142.98					

ONGOING PROCUREMENT ACTIVITIES																								
506040503	PROCUREMENT OF SUPPLY, DELIVERY, INSTALLATION, AND CONFIGURATION OF STORAGE AREA NETWORK WITH EXPANSION STORAGE AND SWITCH FOR SERVER VIRTUALIZATION INFRASTRUCTURE PROJECT - REBID	NIISD	No	Competitive Bidding	N/A	17-06-2025	25-06-2025	08-07-2025	08-07-2025	08-07-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,827,101.17		4,827,101.17	0.00		0.00
506040503	PROCUREMENT OF RACKMOUNT SERVER	DIISD	No	Competitive Bidding	28-05-2025	17-06-2025	25-06-2025	08-07-2025	08-07-2025	08-07-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	959,648.33		959,648.33	0.00		0.00


List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	24-04-2025	24-04-2025	24-04-2025	N/A	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	10-05-2025	10-05-2025	10-05-2025	#####	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	16-05-2025	16-05-2025	16-05-2025	N/A	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	21-03-2025	21-03-2025	21-03-2025	21-03-2025	N/A	N/A	Failed under Section 35.1 (a)
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	30-05-2025	30-05-2025	30-05-2025	30-05-2025	N/A	N/A	Failed under Section 35.1 (b)
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	12-06-2025	12-06-2025	12-06-2025	12-06-2025	N/A	N/A	Failed under Section 35.1 (b)
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	08-05-2025	08-05-2025	08-05-2025	N/A	N/A	Failed under Section 35.1 (c)
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	28-05-2025	28-05-2025	28-05-2025	N/A	N/A	Failed under Section 35.1 (c)
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	05-06-2025	05-06-2025	05-06-2025	N/A	N/A	Failed under Section 35.1 (b)
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	11-06-2025	11-06-2025	11-06-2025	N/A	N/A	Failed under Section 35.1 (b)
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	11-06-2025	11-06-2025	11-06-2025	N/A	N/A	Failed under Section 35.1 (a)
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	18-06-2025	18-06-2025	18-06-2025	N/A	N/A	Failed under Section 35.1 (b)
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	11-06-2025	11-06-2025	11-06-2025	N/A	N/A	Failed under Section 35.1 (b)
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	03-04-2025	03-04-2025	03-04-2025	N/A	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	03-04-2025	03-04-2025	03-04-2025	N/A	N/A	Completed
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	15-05-2025	15-05-2025	15-05-2025	23-05-2025	N/A	Awarded with issued Notice of Award
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	15-05-2025	15-05-2025	15-05-2025	23-05-2025	N/A	Awarded with issued Notice of Award
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	15-05-2025	15-05-2025	15-05-2025	02-06-2025	N/A	Awarded with issued Notice of Award


1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	17-06-2025	17-06-2025	17-06-2025	N/A	N/A	N/A	Ongoing Procurement Process
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	17-06-2025	17-06-2025	17-06-2025	N/A	N/A	N/A	Ongoing Procurement Process

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (Php)			Contract Cost (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO
5060405003	PROCUREMENT OF LAPTOPS FOR PRC OFFICERS, OFFICIALS, AND ICTS PERSONNEL (2 LOTS) - REBID	NISD	No	Competitive Bidding	N/A	28-05-2025	04-06-2025	14-06-2025	14-06-2025	14-06-2025	20-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,552,049.62	3,552,049.62		3,505,572.00	3,505,572.00	
5020302000	PROCUREMENT FOR THE SUPPLY, PRINTING, AND DELIVERY OF OPTICAL MARK READER IDENTIFICATION AND ANSWER SHEETS (OMR IS/AS) FOR YEAR 2025	ID	No	Competitive Bidding	28-03-2025	16-04-2025	22-04-2025	05-05-2025	05-05-2025	05-05-2025	13-05-2025	28-05-2025	28-05-2025	06-06-2025	N/A	N/A	N/A	Government of the Philippines (continuing budget)	14,003,995.60	14,003,995.60		13,950,273.54	13,950,273.54	
5020301002	PROCUREMENT FOR THE SUPPLY AND DELIVERY OF PRC LOGO	GSD	No	NP-53.9 - Small Value Procurement	N/A	28-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	27-07-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	106,000.00		106,000.00	82,888.00		82,888.00
5021304001	PROCUREMENT FOR THE SUPPLY AND DELIVERY OF ELECTRIC WIRES	GSD	No	NP-53.9 - Small Value Procurement	N/A	28-05-2025	N/A	02-06-2025	02-06-2025	02-06-2025	N/A	27-07-2025	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	77,077.00	77,077.00		69,600.00	69,600.00	
5060405003	PROCUREMENT OF SUPPLY, DELIVERY, INSTALLATION, AND CONFIGURATION OF NETWORK ATTACHED STORAGE (NAS) - REBID	NISD	No	NP-53.9 - Small Value Procurement	N/A	27-06-2025	N/A	27-06-2025	27-06-2025	27-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	558,616.67		558,616.67	440,535.00		440,535.00
5020301002	PROCUREMENT OF LOT 2: FUJI TONER & DRUM S2520 DOCUCENTRE	PSD	No	NP-53.9 - Small Value Procurement	N/A	18-06-2025	N/A	26-06-2025	26-06-2025	26-06-2025	30-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	136,533.30	136,533.30		121,600.00	121,600.00	
5021199000	ENGAGEMENT OF A CERTIFYING BODY FOR A THIRD PARTY AUDIT FOR RE-ASSESSMENT OF CERTIFICATION UNDER ISO 9001:2015 QUALITY MANAGEMENT SYSTEMS - REBID	BMD	No	NP-53.9 - Small Value Procurement	N/A	19-06-2025	N/A	23-06-2025	23-06-2025	23-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	238,333.33	238,333.33		0.00	0.00	
5020301002	PROCUREMENT OF LOT 1: PRC CUSTOMIZED FOLDER AND LOT 2: MAILING ENVELOPE WITH PRC LOGO	PSD	No	NP-53.9 - Small Value Procurement	N/A	24-06-2025	N/A	30-06-2025	30-06-2025	30-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	49,653.14	49,653.14		48,156.50	48,156.50	
																		Total Allotted Budget of On-going Procurement Activities	24,511,008.16	18,057,641.99	6,453,366.17	18,218,625.04	17,695,202.04	523,423.00

Prepared by:

KYLIE LAUR M. DADO
BAC Secretary

Recommended for Approval by:

LORD LOUIS P. VALERA
BAC Chairperson

Approved by:

CHARITO A. ZAMORA
Head of the Procuring Entity

List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	28-05-2025	28-05-2025	28-05-2025	28-05-2025	14-06-2025	N/A	Ongoing Procurement Process
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	16-04-2025	16-04-2025	16-04-2025	16-04-2025	05-05-2025	N/A	Awarded with issued Notice of Award
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	28-05-2025	28-05-2025	28-05-2025	N/A	N/A	Ongoing Procurement Process
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	28-05-2025	28-05-2025	28-05-2025	N/A	N/A	Ongoing Procurement Process
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	27-06-2025	27-06-2025	27-06-2025	N/A	N/A	Ongoing Procurement Process
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	18-06-2025	18-06-2025	18-06-2025	26-06-2025	N/A	Ongoing Procurement Process
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	19-06-2025	19-06-2025	19-06-2025	23-06-2025	N/A	Ongoing Procurement Process
1. Philippine Institute for Supply Management; 2. Philippine Chamber of Commerce and Industry; and 3. Commission on Audit	N/A	24-06-2025	24-06-2025	24-06-2025	N/A	N/A	Ongoing Procurement Process