

ANNEX B

Professional Regulation Commission RO V Legazpi City Procurement Monitori port as of June 30, 2023


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
1	Various Office Supply	RO 5	NO	Shopping	N/A	2/2/2023	N/A	N/A	2/8/2023	2/8/2023	N/A	2/22/2023	2/22/2023	2/22/2023	N/A	3/8/2023	3/3/2023	GoP	350,982.98	350,982.98	0.00	237,525.73	237,525.73	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
2	Hotel Accomodation (Legazpi Area) Geology	RO 5	NO	NP-53.9 - Small Value Procurement	N/A	1/20/2023	N/A	N/A	1/25/2023	1/25/2023	N/A	2/1/2023	2/1/2023	2/1/2023	N/A	2/8/2023	2/8/2023	GoP	7,500.00	7,500.00	0.00	7,500.00	7,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
3	Repair & Maintenance of AC Units	RO 5	NO	NP-53.9 - Small Value Procurement	N/A	02/02/23	N/A	N/A	2/10/23	2/10/23	N/A	02/10/23	02/10/23	2/10/2023	N/A	03-15-2023	03-15-2023	GoP	80,000.00	80,000.00	0.00	52,600.00	52,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
4	RISO Ink Fill.	RO 5	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/24/23	1/24/2023	1/24/2023	N/A	1/26/2023	1/26/2023	GoP	8,450.00	8,450.00	0.00	8,450.00	8,450.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
5	Evolis Printer Ribbon	RO 5	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/26/23	1/26/2023	1/26/2023	N/A	2/9/2023	2/9/2023	GoP	35,490.00	35,490.00	0.00	35,490.00	35,490.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
6	DUPLO Machine Spare Parts	RO 5	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/31/23	1/31/2023	1/31/2023	N/A	2/9/2023	2/9/2023	GoP	3,660.00	3,660.00	0.00	3,660.00	3,660.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
7	Repair of Airconditioning Units in Application Section	RO 5	NO	NP-53.9 - Small Value Procurement	N/A	2/15/2023	N/A	N/A	2/20/2023	2/20/2023	N/A	02/23/23	2/23/2023	2/23/2023	N/A	2/24/2023	2/24/2023	GoP	17,000.00	17,000.00	0.00	15,750.00	15,750.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
8	Procurement of Supplies for Training Kit for Training Workshop for Internal Auditors	RO 5	NO	Shopping	N/A	2/20/2023	N/A	N/A	2/22/2023	2/22/2023	N/A	2/23/2023	2/23/2023	2/23/2023	N/A	3/1/2023	3/1/2023	GoP	3,340.00	3,340.00	0.00	2,621.00	2,621.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
9	Procurement of Various Sound System Equipment	RO 5	NO	NP-53.9 - Small Value Procurement	N/A	2/24/2023	N/A	N/A	3/10/2023	3/10/2023	N/A	3/14/2023	3/14/2023	3/14/2023	N/A	3/24/2023	5/23/2023	GoP	179,400.00	179,400.00	0.00	84,218.00	84,218.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
10	Procurement of Various ICT Equipmentt	RO 5	NO	NP-53.9 - Small Value Procurement	N/A	2/24/2023	N/A	N/A	3/10/2023	3/10/2023	N/A	3/14/2023	3/14/2023	3/14/2023	N/A	5/2/2023	3/29/2023	GoP	159,000.00	159,000.00	0.00	144,096.00	144,096.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
11	Procurement of Tires for Toyota Innova	RO 5	NO	NP-53.9 - Small Value Procurement	N/A	2/23/2023	N/A	N/A	2/28/2023	2/28/2023	N/A	3/16/2023	3/16/2023	3/16/2023	N/A	3/22/2023	3/22/2023	GoP	35,600.00	35,600.00	0.00	33,940.00	33,940.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
12	Procurement of Switch Hub 16 Port w/ Smart POE	RO 5	NO	NP-53.9 - Small Value Procurement	N/A	2/23/2023	N/A	N/A	2/28/2023	2/28/2023	N/A	2/28/2023	2/28/2023	2/28/2023	N/A	3/14/2023	3/14/2023	GoP	15,000.00	15,000.00	0.00	10,998.00	10,998.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
13	Hotel Accomodation (Legazpi Area & CamSur Area) Board of Accountancy	RO 5	NO	NP-53.9 - Small Value Procurement	N/A	2/28/2023	N/A	N/A	3/10/2023	3/10/2023	N/A	3/14/2023	3/14/2023	3/14/2023	N/A	3/29/2023	3/29/2023	GoP	12,000.00	12,000.00	0.00	11,550.00	11,550.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
14	25,000 km PMS for Toyota Rush	RO 5	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3/1/2023	3/1/2023	3/1/2023	N/A	3/23/2023	3/23/2023	GoP	25,000.00	25,000.00	0.00	24,456.00	24,456.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
15	Procurement of Parts and Accessories for Toyota Rush	RO 5	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3/1/2023	3/1/2023	3/1/2023	N/A	3/23/2023	3/23/2023	GoP	8,000.00	8,000.00	0.00	7,087.00	7,087.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	


	Procurement of Various Supplies for Licensure Examination For Professional Teachers and Criminologists			Shopping																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					</
--	--	--	--	----------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	----

ON-GOING PROCUREMENT ACTIVITIES																																
Total Alloted Budget of On-going Procurement Activities																0																

Prepared by:

JOSE CHARLIE O. MOLIT
BAC Secretariat

Recommended for Approval by:

JEROME M. BANES
BAC Chairperson

APPROVED:

SHARO B. LO
Head of the Procuring Entity