



| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? | Mode of Procurement | Actual Procurement Activities | | | | | | | | | | | | | Source of Funds | ABC (PhP) | | | Contract Cost (PhP) | | | List of Invited Observers | Date of Receipt of Invitation | | | | | | Remarks (Explaining changes from the APP) | |
|---|--|--------------|---|-----------------------------------|-------------------------------|-------------------|--------------|----------------------|---------------------|-------------------|------------|--|--------------------|---------------------|----------------------|-------------------------|----------------------------|--|---------------|---------------|--------------|---------------------|---------------|------|---------------------------|-------------------------------|----------------------|-------------------------|-------------------|--------------|---|--|--|
| | | | | | Pre-Proc Conference | Ads/Post of IB | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual | Date of BAC Resolution Recommending Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance | | Total | MOOE | CO | Total | MOOE | CO | | Pre-bid Conf | Eligibility Check | Sub/ Open of Bids | Bid Evaluation | Post Qual | Delivery/ Completion/ Acceptance (If applicable) | | |
| COMPLETED PROCUREMENT ACTIVITIES | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| A.III.a.1 | Procurement of Manpower Service Provider for Technical Support Staff | PRC-NCR | Yes | Competitive Bidding | 29-12-2023 | 21-12-2023 | 29/12/2023 | 01/11/2024 | 01/11/2024 | 01/11/2024 | 15-01-2024 | 16-01-2024 | 18/01/2024 | 25/01/2024 | 26-01-2024 | 31/12/2024 | N/A | Government of the Philippines (current year's budget) | 21,620,383.98 | 21,620,383.98 | | 21,442,284.84 | 21,442,284.84 | | PCCI/ PSIM / COA | 29-12-2023 | | 11-01-2024 | 11-01-2024 | 15-01-2024 | | | |
| A.I.a.1 | Procurement of Stationery Paper (Lot 1 and Lot 2) | PRC-NCR | Yes | NP-53.9 - Small Value Procurement | N/A | 22-12-2023 | N/A | 27-12-2023 | 27-12-2023 | 27-12-2023 | N/A | 28-12-2023 | 28-12-2023 | 29-12-2023 | 29-12-2023 | 01-11-2024 | 01-11-2024 | Government of the Philippines (current year's budget) | 127,136.11 | 127,136.11 | | 0.00 | 0.00 | | PCCI/ PSIM / COA | | | 27-12-2023 | 27-12-2023 | | | | |
| A.III.a.2 | Procurement of Duplo Master Roll and Duplo Ink | PRC-NCR | Yes | Direct Contracting | N/A | N/A | N/A | N/A | N/A | N/A | N/A | 14-12-2023 | 14-12-2023 | 18-12-2023 | 18-12-2023 | 01-11-2024 | 01-11-2024 | Government of the Philippines (current year's budget) | 630,000.00 | 630,000.00 | | 0.00 | 0.00 | | PCCI/ PSIM / COA | | | | | | | | |
| A.III.a.2 | Procurement of Rental of Vehicle (Van) for the Conduct of March 2024 Licensure Examination for Professional Teacher (LEPT) on March 17, 2024 | PRC-NCR | No | NP-53.9 - Small Value Procurement | N/A | 29-02-2024 | N/A | 03-06-2024 | 03-06-2024 | 03/06/2024 | 03/07/2024 | 07/03/2024 | 13/03/2024 | 13/03/2024 | 13/03/2024 | 17/03/2024 | 17-03-2024 | Government of the Philippines (current year's budget) | 90,000.00 | 90,000.00 | | 90,000.00 | 90,000.00 | | PCCI/ PSIM / COA | | | 06-03-2024 | 06-03-2024 | | 17-03-2024 | | |
| A.III.a.2 | Procurement of Supply and Delivery of Various Examination Materials for the Official Use in the Conduct of the Interior Designer Examination-Rebid | PRC-NCR | No | NP-53.9 - Small Value Procurement | N/A | 05-06-2024 | N/A | 11-06-2024 | 11-06-2024 | 11-06-2024 | N/A | 11-06-2024 | 19-06-2024 | 18-06-2024 | 21-06-2024 | 27-06-2024 | 27-06-2024 | Government of the Philippines (current year's budget) | 36,340.00 | 36,340.00 | | 0.00 | 0.00 | | PCCI/ PSIM / COA | | | | | | | | |
| A.I.a.1 | Provision of Meals for the PRC 51st Anniversary Celebration | PRC-NCR | No | NP-53.9 - Small Value Procurement | N/A | 10-06-2024 | N/A | 13-06-2024 | 13-06-2024 | 13-06-2024 | N/A | 13-06-2024 | 14-06-2024 | 14-06-2024 | 14-06-2024 | 25-06-2024 | 25-06-2024 | Government of the Philippines (current year's budget) | 997,259.48 | 997,259.48 | | 0.00 | 0.00 | | PCCI/ PSIM / COA | | | 13-06-2024 | 13-06-2024 | | 25-06-2024 | | |
| A.I.a.1 | Provision of Meals for the Tree Planting Activity | PRC-NCR | No | NP-53.9 - Small Value Procurement | N/A | 10-06-2024 | N/A | 13-06-2024 | 13-06-2024 | 13-06-2024 | N/A | 13-06-2024 | 14-06-2024 | 14-06-2024 | 14-06-2024 | 16-06-2024 | 16-06-2024 | Government of the Philippines (current year's budget) | 40,000.00 | 40,000.00 | | 40,000.00 | 40,000.00 | | PCCI/ PSIM / COA | | | 13-06-2024 | 13-06-2024 | | 16-06-2024 | | |
| Total Allotted Budget of Procurement Activities | | | | | | | | | | | | | | | | | | | 23,541,119.57 | 23,541,119.57 | 0.00 | | | | | | | | | | | | |
| ONGOING PROCUREMENT ACTIVITIES | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| A.III.a.2 | Procurement of Transportation Service for the Conduct of Various Licensure Examination of Various Licensure Exmination for July to November 2024 | PRC-NCR | No | Competitive Bidding | N/A | | 07/10/2024 | | 22-07-2024 | 24-07-2024 | | | | | | | | | 1,035,000 | 1,035,000 | | 0 | | | PCCI/ PSIM / COA | | | | | | | | |
| A.III.c.1 | Procurement of Delivery, Installation and Commissioning of Structural cabling for PRC-NCR CBLE Testing Center | PRC-NCR | No | Competitive Bidding | N/A | | 07/10/2024 | | 22-07-2024 | 24-07-2024 | | | | | | | | | 1,850,241 | 0 | 1,850,241 | 0 | | | PCCI/ PSIM / COA | | | | | | | | |
| A.III.b.2 | Procurement of Transportation Service for the Scheduled Inspection and Monitoring of the Various Regulatory Board | PRC-NCR | No | Competitive Bidding | N/A | | 07/10/2024 | | 22-07-2024 | 24-07-2024 | | | | | | | | | 400,000 | 400,000 | | 0 | | | PCCI/ PSIM / COA | | | | | | | | |
| | | | | | | | | | | | | | | | | | | Total Allotted Budget of On-going Procurement Activities | | | 3,285,241.20 | 1,435,000.00 | 1,850,241.20 | 0.00 | 0.00 | 0.00 | | | | | | | |

Prepared by:

JOEL P. IGNACIO
BAC Secretariat

Recommended for Approval by:

AUDREY ANA M. AMPARO
BAC Chairperson

APPROVED:

RONALD G. WATSON
Head of the Procuring Entity