PROFESSIONAL REGULATION COMMISSION - NATIONAL CAPITAL REGION

Procurement Monitoring Report as of December 31, 2024

										Actual Proc	urement Activ	rities						1 1		ABC (PhP)		Contr	act Cost (PhP)			Ι		Date of R				
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	/ Inspection	& Source of Funds	Total	MODE	co	Total	MODE	со	List of Invited Observers	Pre-bid Conf	Eligibilit Check	Sub/ Open or Bids	Bid F Evaluat	tion Pos Qua	Delivery/ st Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLET	ED PROCUREMENT ACTIVITI	ES																														
Allia2	Provision of Transportation Service for the conduct of various Licensure Examinatrions from August to December 2024	PRC-NCR	No	Competitive Bidding	22-07-2024	23-07-2024	10-07-2024	07/222024	24-07-2024	24-07-2024	21-08-2024	27-08-2024	10-09-2024	17-09-202	18-09-2024	31-12-2024	4 29-09-2024	Government of the Philippines (current year's budget)	1,035,000.00	1,035,000.00	N/A	941,850.00	941,850.00		PCCI/PSIM / COA	05-08-2024	19-08-2024	19-08-202	4 19-08-2	024 21-08-2	2024 31-12-2024	Contract was extended
Allic1	Procurement, Delivery, Installation and Commissioning of Structural Cabling for PRC-NCR CBLE Testing Center	PRC-NCR	No	Competitive Bidding	28-06-2024	07-02-2024	10-07-2024	07/222024	24-07-2024	24-07-2024	31-07-2024	05-08-2024	09-08-2024	22-08-202	23-08-2024	05-12-2024	4 05-12-2024	year's budget)	1,850,241.20	N/A	1,850,241.20	1,549,860.00	N/A	1,549,860.0	PCCI/PSIM / COA	10-07-2024	22-07-2024	14 22-07-202	4 22-07-2	024 31-07-	2024 05-12-2024	Completed
Ala.1	Procurement of Toner Cartridge, HP CF287A (HPS7) - Black	PRC-NCR	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-07-2024	4 25-07-2024	year's budget)	239,968.32	239,988.32		239,988.32	239,988.32		COA	N/A	N/A	N/A	N/A	N/A	A 25-07-2024	Completed
Ala.1	Procurement of paper, Multicopy, Edgum, Toner Cartridge, HP CF2E7a (HPE7A), Black, Marker, Clearbook, Scissors and Masking Tape Procurement of Maline Envelope with PRC Lopp	PRC-NCR	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-07-2024	4 23-07-2024	year's budget)	811,194.64	811,194.64		811,194,64	811,194.64		COA	N/A	N/A	N/A	N/A	N/A	A 22-07-2024	Completed
Ala1	Procurement of Mailing Envelope with PRC Logo Procurement of Computer-Based Licensure	PRC-NCR	No	NP-53.9 - Small Value Procurement	N/A	23-07-2024	N/A	24/07/2024	24/07/2024	24/07/2024	N/A	13-08-2024	N/A	15-08-202	N/A	29-08-2024	29-08-2024	Government of the Philippines (current year's budget) Government of the	139,433.40	139,433.40		127,300.00	127,300.00		COA	N/A	26-07-2024	94 26-07-202	4 26-07-2	024 26-07-2	2024 29-08-2024	Completed
All.c1	Examinations (CBLE) Materials Supply and Delivery of Corrugated Box	PRC-NCR	No	NP-53.9 - Small Value Procurement	N/A	30-07-2024	N/A	05-08-2024	08/05/2024	08/05/2024	N/A	05-08-2024	N/A	16-08-202	N/A	17-08-2024	4 17-08-2024	Philippines (current year's budget)	193,510.00	193,510.00		0.00	0.00		COA	N/A	08-05-2024	08-05-202	4 05-08-2	024 N/A	A 17-08-2024	Completed
A.III.a.2	Procurement of Paper, Multicopy, A4, Plastic Twine,	PRC-NCR	No	NP-53.9 - Small Value Procurement	N/A	08-08-2024	N/A	15-08-2024	15-08-2024	15-08-2024	N/A	15-08-2024	N/A	22-08-202	N/A	13-09-2024	13-09-2024	Philippines (current year's budget)	818,894.00	888,894.00		379,930.50	379,930.50		COA	N/A	15-08-2024	4 15-08-202	15-08-2	024 N/A	13-09-2024	Completed
Ala.1	and Staple Wire Procurement of paper, multicopy, AA, Plastic I Wine, and Staple Wire	PRC-NCR	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-08-2024	12-08-2024	Government of the Philippines (current vear's budget) Government of the	57,894.40	57,894.40		57,894.00	57,894.00		N/A	N/A	N/A	N/A	N/A	N/A	A N/A	Completed
Ala.1	Procurement of Paper, municiply, legal Procurement of Paper Shredder, and transparent	PRC-NCR	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-09-2024	4 13-09-2024	Philippines (current veer's budget)	93,184.00	93,184.00		93,184.00	93,184.00		N/A	N/A	N/A	N/A	N/A	N/J	A N/A	Completed
Ala.1	tape Lease of venue (including food and accomodations)	PRC-NCR	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-09-2024	4 05-09-2024	Philippines (current year's budget) Government of the	115,573.12	115,573.12		115,573.12	115,573.12		N/A	N/A	N/A	N/A	N/A	N/J	A N/A	Completed
Ala.1	for the conduct of Capacity Workshop on the Preparation of the FY 2025 Licensure Examination Procurement of pager, multicory, least toner	PRC-NCR	No	NP-53.10 Lease of Real Property and Venue	N/A	10-01-2024	N/A	02-10-2024	02-10-2024	02-10-2024								Philippines (current year's budget) Government of the	1,844,669.18	1,844,669.18		0.00	0.00		N/A	N/A	N/A	N/A	N/A	N/A	A N/A	Failed under Section 35.1 (c)
Ala.1	cartridge, HP CF287a (HO 87a)-Black; tape, masking Procurement of Ereonomic Mouse Pad with Wrist	PRC-NCR	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-10-2024	4 09-10-2024	Philippines (current year's budget)	503,591.92	503,591.92		503,591.92	503,591.92		N/A	N/A	N/A	N/A	N/A	N/A	A N/A	Completed
A.M.c.1	Rest and HD Webcam with Microphone Procurement of VAWC T-Shirt 2024 in celebration of	PRC-NCR	No	NP-53.9 - Small Value Procurement	N/A	11-05-2024	N/A	25-11-2024	25-11-2024	25-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Philippines (current year's budget) Government of the	48,400.00	48,400.00		0.00	0.00		COA	N/A	N/A	N/A	N/A	_		Falled under Section 35.1 (a)
Ala1	2024 18-day campaign to End Violence Against Women (VAW) for the official use of PRC-NCR Procurement of Engonomic Mouse Pad with Wrist	PRC-NCR	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	28-11-2024	28-11-2024	28-11-2024	N/A	12-02-2024	N/A	23-12-2024	N/A	23-12-2024		Philippines (current year's budget) Government of the	72,133.85	72,333.85		60,140.00	60,140.00		COA	N/A	28-11-2024	4 28-11-202	4 28-11-2			Completed
All.c.1	Rest and HD Websam with Microphone - Rebid Supply and Delivery of Sim-based Router Ultra Fast	PRC-NCR	No	NP-53.9 - Small Value Procurement	N/A	27-11-2024	N/A	05-12-2024	05-12-2024	05-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Philippines (current year's budget) Government of the	48,400.00	48,400.00		0.00	0.00		COA	N/A	N/A	N/A	N/A	-		Failed under Section 35.1 (a)
Allic1	SG NR & 1440 HD Webcam with Microphone for the official use of PRC-NCR Supply and Delivery of various Fixtures and	PRC-NCR	No	NP-53.9 - Small Value Procurement NP-53.9 - Small Value	N/A	N/A	N/A	02-12-2024	02-12-2024	02-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Philippines (current year's budget) Government of the	74,533.36	74,533.36		0.00	0.00		COA	N/A	N/A	N/A	N/A			Failed under Section 35.1 (a)
Ala1	Furnitures for the Official Use of PRC-NCR Supply and Delivery of Various Anti-Red TAPE (ART)	PRC-NCR	No	Procurement NP-53.9 - Small Value	N/A	04-12-2024	N/A	10-12-2024	10-12-2024	10-12-2024	N/A	16-12-2024	N/A	N/A	N/A	N/A	N/A	Philippines (current year's budget) Government of the	350,700.50	350,700.50		237,000.00	237,000.00		COA	N/A	12-10-2024	-	+			Completed
Alad	Materials for the Official Use of PRC-NCR	PRC-NCR	No	Procurement	N/A	04-12-2024	N/A	10-12-2024	10-12-2024	10-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Philippines (current year's budget) Government of the	110,000.00	110,000.00		0.00	0.00		N/A	N/A	N/A	N/A	N/A		-	Failed under Section 35.1 (a)
Ala.1	Procurement of paper, multicopy, legal size	PRC-NCR	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-10-2024	_	year's budget) Government of the	931,840.00	931,840.00		931,840.00	931,840.00		N/A	N/A	N/A	N/A	+	_		Completed
Ala.1	Procurement of various office supplies Procurement of meals (buffet) for the conduct of	PRC-NCR	No No	NP-53.5 Agency-to-Agency NP-53.9 - Small Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-11-2028	_	year's budget) Government of the	1,104,596.40	1,104,596.40		1,104,596.00	1,104,596.00		N/A	N/A	N/A	N/A	+			Completed
Alai	Kapihan sa Bagong Pilipinas Event Lease of Office Space of PRC-NCR from December	PRE-NCR	No No	Procurement	N/A	N/A	N/A	09-12-2024	09-12-2024	N/A 11-12-2024	N/A N/A	N/A N/A	N/A N/A	N/A	N/A N/A	N/A N/A	N/A N/A	Philippines (current year's budget) Government of the	2,783,158.33	66,000.00 2,783,158.33		0.00	0.00		COA	N/A	N/A N/A	N/A N/A	N/A	_		Failed under Section 35.1 (c)
ALE:	2024 to September 2027 Procurement of paper.multicopy, legal size	PRC-NCR	No No	Competitive Bidding NP-53.5 Agency-to-Agency	N/A N/A	N/A N/A	25-11-2024 N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-11-2024	+ -	Philippines (current year's budget) Government of the Philippines (current	139,776.00	139,776.00		119,776.00	139,776.00		N/A COA	N/A	N/A	N/A	N/A		<u> </u>	Pailed under Section 35.1 (c) Completed
ALE:1		PRE-NCR	No.		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-12-2024		year's budget) Government of the	1.781.886.68	1.781.886.68		1781.886.68	1.781.886.68		COA	N/A	N/A	N/A	N/A	_		Compileted
ALE:1	Procurement of paper, multicopy, legal size Procurement of various office supplies	PRE-NCR	No No	NP-53.5 Agency-to-Agency NP-53.5 Agency-to-Agency	N/A	N/A	N/A N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-12-2024		year's budget) Government of the	1,761,886.68	1,781,886.58		1,781,880.50	1,781,880.60		COA	N/A	N/A	N/A	N/A	_		Completed
Alle1	Supply and delivery of PRC Mobile Service laptop of	PRE-NCR	No No	NP-53.9 - Small Value	N/A	N/A	N/A N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Philippines (current year's budget) Government of the Philippines (current	1,276,800.57	197,326.68		4,270,800.57	0.00		COA	N/A	N/A	N/A	N/A	-		Completed Failed under Section 35.1 (a)
Alle1	the PRC-NCR Provision of meals for the conduct of 2024 Year-End General Assembly and Performance Evaluation of	PRE-NCR	No	Procurement NP-53.9 - Small Value	N/A N/A	N/A N/A	N/A N/A	N/A 16-12-2024	N/A 16-12-2024	N/A 16-12-2024	N/A	17-12-2024	-	17-12-202	-	20-12-2024	+	Philippines (current year's budget) Government of the Philippines (current	759,780.00	759,780.00		723,600.00	723,600.00		COA	N/A	-	16-12-202	+-	_		Committeed
Alle1	General Assembly and Performance Evaluation of PRC-Central, PRC-NCR, and PRC-MIMARIDPA Procurement of Engonomic Mouse Pad with Wrist Rest and HD Websam with Microchone - Rebid	PRE-NCR	No No	Procurement NP-53.9 - Small Value	N/A	N/A	N/A N/A	26-12-2024	26-12-2024	26-12-2024	NA NA	17-12-2024 N/A	N/A	N/A	N/A	N/A	N/A	Philippines (current year's budget) Government of the Philippines (current	48,400.00	48,400.00		,2,6000	723,000.00		COA	N/A	N/A	N/A	N/A			Completed Falled under Section 35.1 (a)
Allic1	Supply and Delivery of Sim-based Router Ultra Fast Supply and Delivery of Sim-based Router Ultra Fast SG NR & 1440 HD Webcam with Microphone for the	PRE-NCR		Procurement NP-53.9 - Small Value	N/A	N/A	N/A	26-12-2024	26-12-2024	26-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	year's budget) Government of the Philippines (current	74,533.36	74,531.36		0.00	0.00		COA	N/A	N/A	N/A	N/A			Failed under Section 35.1 (a)
Allia2	Official use of PRC-NCR Procurement of Personal Folding Table, Molded Table top with a Round Folding Frame	PRE-NCR		Procurement Shopping 52.3(b) - Regular Office Supplies and	N/A		N/A	11-10-2024	11-10-2024	11-10-2024	N/A	11-10-2024		11-10-2024	-	12-10-2024	_	year's budget) Government of the	304,415.80	304,415.80		191,100.00	191,100.00		COA	N/A	_	11-10-202	+-	+		Completed
Allia2	Procurement of OP-720 Optical USB Mouse (black) for the Official Use of PRC-NCR	PRE-NCR		Equipment no available in snopping 52. u(0) - Regular Office Supplies and	N/A	07-10-2024	N/A	11-10-2024	11-10-2024	11-10-2024	N/A	11-10-2024	N/A	11-10-2024	N/A	12-10-2024		year's budget) udvernment or the Philippines (current	69,000.00	69,000.00		55,500.00	55,500.00		COA	N/A	-	11-10-202	-			Completed
Alai	Supply and Delivery of Various Anti-Red TAPE (ART)	PRE-NCR		Equipment no available in NP-53.9 - Small Value	N/A	N/A	N/A	26-12-2024	26-12-2024	26-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	government of the Philippines (current	0.00			0.00	0.00		PCCI/PSIM/COA	N/A	N/A	-	-			Failed under Section 35.1 (a)
	Materials for the Official Use of PRC-NCR			Procurement		1	I					-				۰,	Total Allotted Budg	year's budget) get of Procurement Activities prement Activities Conducted	41,490,175.28				31,345,030.50					<u> </u>	1 "		I`	

ONGOING PROCUREMENT ACTIVITIES																						
Early Procurement of Transportation Service for the Conduct of Various Licensure Examination of Various Licensure PRC-NCR	No Compe	netitive Bidding N/	'A	11/12/2024		23/12/2024 23/12/2024								3,678,000	3,678,000			0	PCCI/PSIM / COA			
Early Procurement of Delivery, Installation and A.III.C.1 Commissioning of Structural cabling for PRC- NCR CBLE Testing Center	No Compe	setitive Bidding N/	'A	11/12/2024		23/12/2024 23/12/2024								3,678,000	0	3,678,	00	0	PCCI/PSIM / COA			
											Total Allotteo	d Budget of On-go	ing Procurement Activities	7,356,000.00	3,678,000.00	3,678,00	.00	0.00	20			

Prepared by: JOEL P. IGNACIO BAC Secretariat Recommended for Approval by:

June
AUDREY ANA M. AMPARO
BAC Chairperson

APPROVED:

RONALD G. WATSON
Head of the Procuring Entity