

**DEPARTMENT OF LABOR AND EMPLOYMENT  
PROFESSIONAL REGULATION COMMISSION  
REGION V - BICOL**

Regional Center Site, Rawis, Legazpi City


**Supplemental Annual Procurement Plan for FY 2022 - Non CSE  
as per approved GAA**


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ICT EQUIPMENT FOR CBLE													
A.III.c.1	Various ICT Equipment for Computer-Based Licensure Examinations	ICT SECTION	No	NP-53.5 Agency-to-Agency	n/a	n/a	October - December 2022	October - December 2022	GoP	4,841,100.00	4,841,100.00		Provision for the implementation of Computer-Based Licensure Examination (CBLE) in PRC-Legazpi City
A.III.c.1	Various ICT Equipment for Computer-Based Licensure Examinations	ICT SECTION	No	NP-53.9 - Small Value Procurement	October - December 2022	October - December 2022	October - December 2022	October - December 2022	GoP	216,304.00	216,304.00		Provision for the implementation of Computer-Based Licensure Examination (CBLE) in PRC-Legazpi City
									TOTAL:	5,057,404.00	5,057,404.00		

Recommending Approval:  
The Regional BAC


Prepared by:

  
**JUDELYN L. DANA O**  
BAC Secretary

  
**JEROME M. BAÑES**  
Chairman


  
**JOSE JUSTO M. CALUSTRE JR.**  
Member

Certified Funds Available:

  
**GERALDINE M. IBO, CPA**  
Accountant III

Approved by:

  
**ATTY. DOMINIC M. CERBITO**  
Vice Chairman

  
**VICENTE L. OLLANES JR.**  
Provisional Member

  
**JONABELLE KYM ALACAR**  
Budget Officer III

  
**SHARO B. LO**  
HoPE, Director

  
**LESTER LOUIES Z. BONTOR**  
Provisional Member

