



Republic of the Philippines
Professional Regulation Commission
Manila



ANNUAL PROCUREMENT PLAN FOR FY 2026

INDICATIVE FINAL UPDATED [Version No. 03]

PROCUREMENT PROJECT DETAILS						PROJECTED TIMELINE (MM/YYYY)		FUNDING DETAILS		PROCUREMENT STRATEGY OR TOOLS	REMARKS (Other relevant descriptions of the procurement project, if applicable)
Project Title	End-User or Implementing Unit	General Description of the Project	Mode of Procurement	To be covered by an Early Procurement Activity? (Yes/No)	Criteria for Bid Evaluation (Including Sustainability and Domestic Preference)	Start of Procurement Activity	End of Procurement Activity	Source of Fund	Estimated Budget / Approved Budget for the Contract (Php)		
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12
General Requirements											
Customized PRC Pin	PRB-SU	Procurement of Customized PRC Pin	Small Value Procurement (SVP)	No	LCRB	Mar 26	N/A	GAA 2026 - Current Appropriation	₱ 40,000.00	N/A	Supplemental project for FY 2026
PRC Customized Folder	PRB-SU	Procurement of PRC Customized Folder	SVP	No	LCRB	Mar 26	N/A	GAA 2026 - Current Appropriation	₱ 12,499.80	N/A	Supplemental project for FY 2026
									₱ 52,499.80		

Total Amount of CSEs to be purchased from PS-DBM: ₱ 17,182,065.51
Total Amount of Budget: ₱ 521,115,639.16

Prepared by:

KYLIE MAUR M. DADO
Attorney IV/Head, BAC Secretariat
Bids and Awards Committee Secretariat

Date: FEB 24 2026

Certified funds available:

WILMA T. UMATA
Budget Officer

HENYLIZA B. TRINIDAD
Accountant

Date: FEB 24 2026

Recommended by:
By the Authority of the Bids and Awards Committee:

L. LOUIS P. VALERA
Assistant Commissioner
Bids and Awards Committee Chairperson

Date: FEB 25 2026

Approved by:

CHARITO A. ZAMORA
Chairperson
Head of the Procuring Entity

Date: MAR 02 2026