

Professional Regulation Commission - Regional Office II (Tuguegarao City) Procurement Monitoring Report as of JUNE 30, 2024

Code (PNP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOGE	CO	Total	MOGE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub / Open of Bids	Bid Evaluation		Post Qual	Delivery / Completion/ Acceptance (If applicable)			
COMPLETED PROCUREMENT ACTIVITIES																																			
A.I.a.1	PROVISION OF JANITORIAL SERVICES FOR PRC	FINANCE AND ADMINISTRATION	No	NP-53.9 - Small Value Procurement	N/A	13-01-2024	N/A	N/A	22-01-2024	22-01-2024	N/A	23-01-2024	24-01-2024	26-01-2024	26-01-2024	26-01-2024	26-01-2024	530,000.00	530,000.00	0.00	529,893.23	529,893.23	0.00	N/A	N/A		22-01-2024	22-01-2024	N/A		Completed				
A.II.b.3	PRC DRY SEAL FOR DAILY USE IN THE AUTHENTICITY	LICENSURE AND REGISTRATION	No	Shopping 52.3(b) - Regular Contract	N/A	22-02-2024	N/A	N/A	27-02-2024	27-02-2024	N/A	N/A	N/A	N/A	April 30, 2024	April 30, 2024	9,000.00	9,000.00	0.00	8,900.00	8,900.00	0.00	N/A	N/A	N/A	27-02-2024	27-02-2024	N/A		Completed					
A.III.b.3	DIGITAL DUPLICATING MACHINE FOR THE USE OF THE PRC	LICENSURE AND REGISTRATION	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	March 08, 2024	March 08, 2024	16,815.00	16,815.00	0.00	16,815.00	16,815.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A		Completed					
A.I.a.1	COLLATERALS FOR 2024 NATIONAL WOMENS MONTH CELEBRATION	FINANCE AND ADMINISTRATION	No	Shopping 52.3(b) - Regular Contract	N/A	22-02-2024	N/A	N/A	26-02-2024	26-02-2024	N/A	N/A	N/A	N/A	March 7, 2024	March 7, 2024	15,535.00	15,535.00	0.00	15,535.00	15,535.00	0.00	N/A	N/A	N/A	26-02-2024	26-02-2024	N/A		Completed					
A.I.a.1	PROCUREMENT OF POLO SHIRT FOR 2024 NATIONAL WOMENS MONTH CELEBRATION	FINANCE AND ADMINISTRATION	No	NP-53.9 - Small Value Procurement	N/A	22-02-2024	N/A	N/A	26-02-2024	26-02-2024	N/A	N/A	N/A	N/A	March 7, 2024	March 7, 2024	30,600.00	30,600.00	0.00	30,600.00	30,600.00	0.00	N/A	N/A	N/A	26-02-2024	26-02-2024	N/A		Completed					
A.I.a.1	2024 NATIONAL WOMENS MONTH CELEBRATION	FINANCE AND ADMINISTRATION	No	NP-53.9 - Small Value Procurement	N/A	22-02-2024	N/A	N/A	26-02-2024	26-02-2024	N/A	N/A	N/A	N/A	03-20-2024	03-20-2024	37,200.00	37,200.00	0.00	36,120.00	36,120.00	0.00	N/A	N/A	N/A	26-02-2024	26-02-2024	N/A		Completed					
A.I.a.1	LED AND FLOURESCENT LIGHTBULBS FOR PRC	FINANCE AND ADMINISTRATION	No	Shopping 52.3(b) - Regular Contract	N/A	13-05-2024	N/A	N/A	5/17/2024	5/17/2024	N/A	N/A	N/A	N/A	June 13, 2024	June 13, 2024	25,560.00	25,560.00	0.00	15,045.00	15,045.00	0.00	N/A	N/A	N/A	5/17/2024	5/17/2024	N/A		Completed					
A.I.a.1	SERVICES FOR THE REPAIR AND MAINTENANCE OF VARIOUS AIR CONDITIONING	FINANCE AND ADMINISTRATION	No	NP-53.9 - Small Value Procurement	N/A	13-05-2024	N/A	N/A	5/16/2024	5/16/2024	N/A	N/A	N/A	N/A	June 7, 2024	June 7, 2024	29,290.00	29,290.00	0.00	15,166.50	15,166.50	0.00	N/A	N/A	N/A	5/16/2024	5/16/2024	N/A		Completed					
A.I.a.1	TARPAULIN PRINTING SERVICES FOR THE PRC	FINANCE AND ADMINISTRATION	No	NP-53.9 - Small Value Procurement	N/A	14-05-2024	N/A	N/A	5/20/2024	5/20/2024	N/A	N/A	N/A	N/A	June 20, 2024	June 20, 2024	6,400.00	6,400.00	0.00	6,400.00	6,400.00	0.00	N/A	N/A	N/A	5/20/2024	5/20/2024	N/A		Completed					
A.I.a.1	REPAIR AND MAINTENANCE OF VARIOUS AIR CONDITIONING	FINANCE AND ADMINISTRATION	No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	N/A	N/A	6/13/2024	6/13/2024	N/A	N/A	N/A	N/A	June 27, 2024	June 27, 2024	29,500.00	29,500.00	0.00	21,800.00	21,800.00	0.00	N/A	N/A	N/A	6/13/2024	6/13/2024	N/A		Completed					
A.I.a.1	MEALS FOR THE FY 2024 NATIONWIDE TREELAND VISIT	FINANCE AND ADMINISTRATION	No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	N/A	N/A	6/13/2024	6/13/2024	N/A	N/A	N/A	N/A	June 25, 2024	June 25, 2024	22,500.00	22,500.00	0.00	21,750.00	21,750.00	0.00	N/A	N/A	N/A	6/13/2024	6/13/2024	N/A		Completed					
A.I.a.1	MEALS AND SNACKS FOR THE 51st PRC FOUNDING ANNIVERSARY	FINANCE AND ADMINISTRATION	No	NP-53.9 - Small Value Procurement	N/A	07-06-2024	N/A	N/A	6/13/2024	6/13/2024	N/A	N/A	N/A	N/A	June 21, 2024	June 21, 2024	105,800.00	105,800.00	0.00	103,586.30	103,586.30	0.00	N/A	N/A	N/A	6/13/2024	6/13/2024	N/A		Completed					
A.I.a.1	CONTRACT FOR THE SUPPLY AND DELIVERY OF	FINANCE AND ADMINISTRATION	No	NP-53.9 - Small Value Procurement	N/A	13-05-2024	N/A	N/A	5/17/2024	5/17/2024	N/A	N/A	N/A	N/A	N/A	N/A	30,000.00	30,000.00	0.00	30,000.00	30,000.00	0.00	N/A	N/A	N/A	5/17/2024	5/17/2024	N/A		Completed					
Total Allocated Budget of Procurement Activities																		888,200.00	888,200.00	0.00															
Total Contract Price of Procurement Activities Conducted																					851,611.03	851,611.03	0.00												
Total Savings (Total Allocated Budget - Total Contract Price)																		36,588.97																	
ONGOING PROCUREMENT ACTIVITIES																																			
N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0			0			N/A	N/A	N/A	N/A	N/A	N/A						
Total Allocated Budget of Ongoing Procurement Activities																		0.00	0.00	0.00	0.00	0.00	0.00												

Prepared by:


MARK VINCENT J. GOCAL
BAC Secretariat

Recommended for Approval by:


KATLYN C. MANGUPAG
BAC Chairperson

APPROVED:


JUAN G. ALILAM, JR.
Head of the Procuring Entity